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Commissioned officers must be captains or majors with at least 7 years of active 
Federal commissioned service. Officers must have completed their branch advanced 
course and must have been assessed into the U.S. Army Acquisition Corps with a 
Functional Area code of 51. Non-Commissioned Officers must be in the additional 
skill identifier G1 program. Civilians must be in the grade range of GS-07 through GS-
13 and a member of the acquisition work force. All attendees should have a 
baccalaureate degree or higher. Commissioned officers, warrant officers, civilians and 
noncommissioned officers who fail to meet these prerequisites but who are assigned 
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This graduate-level course is designed to provide a broad spectrum of knowledge 
pertaining to the materiel acquisition process. It covers legal and regulatory policies 
and objectives that shape the acquisition process and the implementation of these 
policies and objectives by the U.S. Army. Areas of coverage include: program 
management, contracting, acquisition logistics, information technology, test and 
evaluation, and requirements generation.
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51A – Systems Development
51C – Contracting
51R – Information Technology
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Training Location: US Army Logistics Management College, Huntsville, AL
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To train officers and civilians in the Army Acquisition Workforce. Successfully 
completing this course will prepare officers and civilians for entry-level positions in 
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Acquisition University (DAU) equivalent training in contracting (CON 100, CON 
101, CON 104, & CON 234); systems acquisition (ACQ 101, ACQ 201, & PMT 250); 
information technology (IRM 101 & SAM 101); test and evaluation (TST 101); and 
acquisition logistics (LOG 101). Further, this course will emphasize Army-unique 
system acquisition procedures and organizations throughout the curriculum.
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Course: Phase:

Training Annex: A
Title:

Purpose: To provide an orientation to the course and address special events.

Peacetime Academic Hours: 31.0
Mobilization Academic Hours: 31.0

Hours Type Hours Type
PFN NO: 1005 2.0 PE3 2.0 PE3

2.0 PE3 2.0 PE3

Clearance: Unclassified
Title: Computer Familiarization
TLO:     1.

2 Complete enrollment forms.
3

4.
5.
6.
7.

8.

PFN NO: 1014 8.0 GS 8.0 GS
2.0 GS 2.0 GS

Clearance: Unclassified
Title: AAC & PERSCOM Career Day
TLO:     1.

2.

3.

May 10, 2004

Note: An additional faculty member is required during the 
briefings.

Conduct one-on-one interviews with the students to review 
personnel records and discuss acquisition assignments and 

Note: An additional faculty member is required during this 
class.

Present computer security and liability requirements.

To familiarize students with the Army Acquisition Corps and 
potential career patterns.
To brief students on PERSCOM and the latest personnel 
related policies.

Issue laptop computers.

Explore the LAN and create a default to the ALMC - 
Huntsville Campus homepage.

Ensure the students know how to log on the computer, 
provide pass codes.
Access the software programs loaded onto the computer.
Create easy access to Windows Explorer.
Download student material to the computer hard drive.

Mobilization

Training Annex with Task/Cond/Standard(s)

ALMC-QA

Army Acquisition Basic Course

Version: A 
Preparation Date:
Course Title:

General and Introductory  (AD)

Academic Hours
Peacetime
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4. Discuss the Individual Development Plan.

PFN NO: 1015 2.0 GS 2.0 GS
12.0 GS 12.0 GS

Clearance: Unclassified
Title: Country Briefs by Allied Students
TLO:     1.

PFN NO: 1017 1.0 PE3 1.0 PE3
1.0 PE3 1.0 PE3

Clearance: Unclassified
Title: Excel Refresher
TLO:     1. Starting Excel

2. Scrolling using the mouse
3. Entering data into cells
4. Saving a new workbook
5. Using formulas
6. Entering formulas
7. Copying and pasting data
8. Using the AutoSum button
9. Changing the width of columns

10. Adjusting columns automatically
11. Changing font size
12. Using the Bold button
13. Using the Merge and Center button
14. Centering data
15. Changing cell format
16. Adding borders
17. Using fill colors
18. Sorting data
19. Hiding Columns
20. Naming a Spreadsheet
21. Closing a workbook

PFN NO: 1018 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Ethics in System Acquisition

Note: Six faculty members are present during this class.

Note: An additional faculty member is required during this 
class.

To acquaint U.S. Students with the home country of each 
allied student. Presentation normally includes geography, 
climate, industry, population, military structure, and system 
acquisition process of each country.

educational opportunities.
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TLO:     1.

2.

Identify core ethical values critical to decision-making in the 
acquisition environment.
Select core ethical values to resolve an acquisition-related 
ethical dilemma.
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Course: Phase:

Training Annex: B
Title: Program Management  (PM)

Purpose:

Peacetime Academic Hours: 215.5
Mobilization Academic Hours: 215.5

Hours Type Hours Type
PFN NO: 2001 3.5 ISE 3.5 ISE
Clearance: Unclassified
Title: The System Acquisition Process
TLO:     1.

2. Name the six basic activities in system acquisition.
3. Name the non-materiel alternatives.
4. Describe the milestone decision review.
5. Name the four DoD life cycle phases.
6. Recall the scope or purpose of each life cycle phase.

a. Concept and Technology Development
b. System Development and Demonstration
c. Production and Deployment
d. Operations and Support

7. Describe risk.
8. List three broad categories of technological maturity.
9.

10.

11. What is another name given to the DoD Strategic Plan?
12. What does it mean to have a “baseline?”
13. Define:

a. Systems acquisition process
b. Milestone decision authority
c. Acquisition Decision Memorandum (ADM)
d. Exit criteria

May 10, 2004
Course Title:

Training Annex with Task/Cond/Standard(s)

ALMC-QA

Army Acquisition Basic Course

Version: A 
Preparation Date:

During what life cycle phases is it appropriate to insert 
mature technology?
What are, “cooperative opportunities” as related to the 
research and development process?

MobilizationPeacetime
Academic Hours

Describe the environment surrounding system               
acquisition.
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e. Acquisition Program Baseline (APB)
f. Analysis of Alternatives (AoA)
g. Capabilities Development Document (CDD)
h. Key performance parameter (KPP)
i. Critical program information (CPI)
j. Acquisition strategy
k. Modeling and simulation (M&S)
l. Test and Evaluation Master Plan (TEMP)
m. Initial Operational Test and Evaluation (IOT&E)
n. Live Fire Test and Evaluation (LFT&E)
o. Capabilities Production Document (CPD)
p. Critical Design Review (CDR)
q. Dual use technology
r. Commercial off the shelf (COTS)
s. Initial operational capability (IOC)
t. Interoperability
u. Low rate initial production (LRIP).

PFN NO: 2002 3.5 ISE 3.5 ISE
Clearance: Unclassified
Title: The Acquisition Workforce
TLO:     1.

2.

3.

4.

5. Recognize the working provisions of the DAWIA.
6.

7.

8.

9. Recognize the qualifications of the Acquisition Corps.

PFN NO: 2003 1.5 ISE 1.5 ISE
Clearance: Unclassified

Recognize the three levels of certification available in all 
career fields and the need to petition the Directors of 
Acquisition Career Management (DACMs) for certification 

Specify which milestone review body typically oversees each 
acquisition category.
List the differences among program, project and product 
managers.
Recognize how DOD implements the Defense Acquisition 
Workforce Improvement Act (DAWIA).

Recognize how the DAWIA applies to you as a defense 
acquisition professional.
Recognize acquisition positions, acquisition career fields, and 
the difference between acquisition positions and critical 
acquisition positions.

 Describe the roles of the people and principal organizations 
involved in the Army acquisition process.
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Title: Capability Integration and Development System
TLO:     1.

2.

3.

4. Describe the requirements generation process.
5.

6.
7.

PFN NO: 2004 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Work Breakdown Structure (WBS)
TLO:     1.

2.
3.
4.
5.

PFN NO: 2005 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Scheduling Techniques
TLO:     1.

2.
3.
4.
5.
6.

 Name the document for institutionalizing a mission 
deficiency and describe the process which identifies mission   
deficiencies.
 List non-materiel and materiel alternatives for resolving 
deficiencies.

 Define:
a. Work breakdown structure (WBS)

Name the user developed document which further refines the 
Mission Need Statement (MNS) and specifies operational 
performance parameters. 

Describe the roles of the combat developer in the 
requirements generation process.
Describe the role of an integrated concept team (ICT).
List the four steps in the requirements generation system and 
identify the aspects of the requirements generation system as 
it applies to acquisition of information technology (e.g., 
interoperability, architecture, re-use.)

b. Program and contract WBS
c. Program element
d. Defense materiel item
e. Common WBS elements

Describe the evolution of the WBS in each life cycle phase.
List the purposes of the WBS.

Recall why we have schedules.

f. WBS level identification.
Recall who maintains the program and contract WBS.
Relate the WBS to specifications.

Name three schedule types and specify the purpose of each.
Describe the critical path method (CPM).
Properly label the activity nodes on a CPM network.
Recall the rules for connecting events in a CPM network.
List the steps in creating a schedule.
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7.
8.

9 Define:

PFN NO: 2006 2.5 ISE 2.5 ISE
Clearance: Unclassified
Title: Configuration Management
TLO:     1. Define

t. System specification.
2.

b. Systems engineering
c. Acquisition Program Baseline

Describe the relationship of configuration management to: 
a. The work breakdown structure

r. Product baseline
s. Program-unique specification

q. Physical configuration audit

j. Configuration verification and audit

n. Functional configuration audit
m. Functional baseline

o. Market research
p. Modification work order

l. Engineering change proposal

Describe the relationship of the work breakdown structure 
(WBS) to the schedule.

a. Early start versus late start
b. Loading and leveling resources

Recite the purpose of a baseline schedule.

g. Directed dates
h. Hammocks
i. Fragnets.

f. Configuration item

a. Allocated baseline

c. Series versus parallel scheduling
d. Float or slack
e. Critical path
f. “AM-PM” convention

h. Configuration management

k. Deviation

b. Block modification
c. Configuration control
d. Configuration Control Board
e. Configuration identification

i. Configuration status accounting

g. Configuration IPT
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d. Acquisition reform

PFN NO: 2007 5.0 ISE 5.0 ISE
Clearance: Unclassified
Title: Science and Technology
TLO:     1.

2.

12.
13.
14.
15.
16.

a. Asymmetric threats
Describe the 2020 Joint Warfighting Capability Objectives.
Describe the Basic Research Plan.
Describe the Defense Technology Area Plan (DTAP).
Describe the Joint Warfighting Science and Technology Plan.
Describe the concept of safeguarding science and technology 
to include the Militarily Critical Technologies List (MCTL).

o. Spiral development
p. Product Improvement Program (PIP)
q. Preplanned Product Improvement (P3I)
r. Advanced Technology Demonstrations (ATD)
s. Advanced Concept Technology Demonstrations (ACTD)
t. Experimentation
u. Advanced Warfighting Experiments (AWEs)
v. Modeling and Simulation (M&S)

List the principal Army organizations involved in Army 
science and technology.

n. Evolutionary acquisition

Define the following terms:

e. Revolution in Military Affairs (RMA)

a. Dual use technology
b. Strong technology base
c. Lerveraging technology
d. Horizontal Technology Integration (HTI)

f. Asymmetric threats

z. Science and technology objectives (STO)
y. Defense technology objectives (DTO) 
x. Nanoscience
w. Biomimetics

m. Accelerated transition
l. Technology transition
k. Force protection

g. Reduced cost of ownership
h. Technology insertion 
i. Information assurance
j. Battlespace awareness
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PFN NO: 2008 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Defense Planning, Programming and Budgeting System
TLO:     1.

2.
3.

4.
5.

6.

7.
8.
9.

10.

11.

12.

13

14

PFN NO: 2009 2.5 ISE 2.5 ISE
Clearance: Unclassified
Title: Analysis of Alternatives
TLO:     1. Identify two uses of the Analysis of Alternatives (AoA).

2. Identify those systems for which an AoA is required.
3.

4.

5.

6.

Recognize the major provision of the Misappropriation Act 
and Anti-Deficiency Act and what they are designed to 
prevent.

Describe the role of the Overarching Integrated Product 
Team (OIPT) and the working-level Integrated Product 
Teams (WIPT).
Describe the role of the study performer, Study Advisory 
Group (SAG), and the functional proponent.
Describe the scope of the AoA work effort for every life 
cycle phase.
Contrast the difference between performance and 
effectiveness.

Outline the basic flow of funds in the financial management 
process.

 Identify the five major appropriations associated with 
defense acquisition management
Identify the difference between the DOD PPBS and the US 
Army PPBES.
Define the purpose of the Future Year Defense Program.
Recognize that an appropriations bill generates all funds.
Recognize that DOD budget are prepared or defended 
periodically.

Recognize the process for allocating the Budget Authority 
granted by the enactment process.
Name the specific obligation and expenditure "windows" for 
the five appropriations associated with defense acquisition.

Recognize the role of the PPBS in acquisition management.

Define the main purpose of the PPBS process.
Identify the stages and products of each PPBS phase.
Describe the relationship of the major command POM to the 
PPBS process.

Recognize the difference between incremental and full 
funding policies and to which appropriation each applies.
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7.

8.

PFN NO: 2010 2.0 ISE 2.0 ISE
Clearance: Unclassified
Title: Introduction to Cost Analysis and Cost Estimating
TLO:     1. Recognize the scope of Life Cycle Costs (LCC).

2. Identify the four basic cost-estimating techniques.
3. Describe the Cost Estimating Process.
4.

5.

6.

a. Program Office Estimate (POE)
b. Component Cost Analysis (CCA)
c. Independent Cost Estimate (ICE)
d. Cost Analysis Requirements Description (CARD)
e. Cost Analysis Improvement Group (CAIG)

7.

8.

9. Explain DOD policy on inflation adjustments.
10.  Adjust costs for inflation correctly.

PFN NO: 2011 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Program Risk Management
TLO:     1.

2.
3.

4.
5.

Identify typical risk areas/sources where risk events may 
occur.
Identify and describe risk assessment techniques.
Identify the four steps of the risk management process model.

Define risk and risk management.

Define Constant (Base Year) and Current (Then Year) 
dollars.

Outline the risk management process.

Identify terms associated with Acquisition Program Cost 
Estimates:

Define the Program Office Estimate (POE), Component Cost 
Analysis (CCA), and the Service Cost Position, including 
comments about who completes each estimate and why each 
is done.

Define modeling and discuss modeling techniques that are 
applicable to operational effectiveness analysis.
Define Measures of Effectiveness (MOE) and describe the 
hierarchy of MOEs.

Relate the concepts of affordability and cost as an 
Independent Variable (CAIV) to the planning of acquisition 
program.

Recognize the particular limitations of each of the four cost-
estimating techniques and where each roughly "fits" into the 
life cycle.
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PFN NO: 2012 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Production Management
TLO:     1.

2.

PFN NO: 2013 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Acquisition Streamlining
TLO:     1.

2.

PFN NO: 2014 2.5 ISE 2.5 ISE
Clearance: Unclassified
Title: Systems Engineering
TLO:     1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Recognize the roles and responsibilities of the Government 
and the contractor in a typical Systems Engineering Process.
Recognize the various activities of SE throughout the life 
cycle and their necessary integration.
Identify main components of the Systems Engineering 
Process: Requirements Analysis, Functional 
Analysis/Allocation and Synthesis.
Recognize the continuum of system specifications and how 
they relate to the technical maturity of systems.

Identify the role of systems engineering in balancing cost, 
schedule and performance throughout the life cycle.

Identify the role of the Systems Engineering Process in the 
product life cycle.
Recognize these characteristics of good design: 
supportability, mission performance, producibility, 
testability, cost efficiency, fully integrated software and 

Recognize that the Systems Engineering Process (SEP) is 
essentially a translation and feedback process from 
operational to systems requirements.

Identify the key quality functions and activities.
 Identify the key production activities.

Identify acquisition streamlining initiatives.
Identify the program risk incurred when applying a given 
acquisition streamlining initiative.

Recognize six areas of Systems Engineering (SE) covered in 
this lesson.

Relate the different types of program unique specifications to 
their appropriate configuration baselines and technical review 
requirements.
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11.

PFN NO: 2015 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Single Attribute Decisions
TLO:     1.

2.

3.
4. For single attribute problems under certainty or risk:

5.

PFN NO: 2016 2.0 C 2.0 C
Clearance: Unclassified
Title: Requirements determination process
TLO:     1. Chart the requirements documents process.

2.

3.

4.

5.

PFN NO: 2017 3.0 C 3.0 C
Clearance: Unclassified
Title: The Life Cycle Model
TLO:     1.

2.

Recognize the user’s (warfighter’s) role and tools in 
identifying mission deficiencies. 
Recognize the role of the Joint Requirements Oversight 
Council (JROC) in major defense acquisition programs. 
Recognize why C2, Communications, Computers and 
Intelligence (C4I) mission interoperability and CAIV must be 
considered with all affected U.S. and allied systems. 
Given a mission needs statement (MNS/ICD),and a summary 
AOA, select an appropriate concept, from the perspective of 
the system developer, to meet the user’s requirement. 

a. Display a decision problem using a Decision Tree or a 
Matrix (table).

 Given a scenario, apply qualitative and quantitative tools to 
support problem solving and decision-making in an 
acquisition environment.
Define/compare/contrast major terms: alternatives, benefits, 
costs, decision, decision-maker, outcome, probability, states 
of nature, risk-averse/-neutral/ -prone.

b. Understand and use appropriately: Maximin, Hurwicz 
Alpha, Expected Value (EV).

Explain the three conditions under which decisions are made.

 Trace the maturation of system design information as it 
evolves through the acquisition life cycle of a system.

 Explain EVPI/EVSI and conduct a graphical or algebraic 
sensitivity analysis on a decision tree.

Recite 5 Non materiel alternatives & 2 reasons to initiate a 

Recite 2 Purposes of the Life Cycle Model & how it was 
created.
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3. Roles of MATDEV, CBTDEV, testers, & PM.
4.

PFN NO: 2018 3.0 PE3 3.0 PE3
Clearance: Unclassified
Title: Work Breakdown Structure Exercise
TLO:     1.

2. Construct a program WBS.
3. Develop a logical numbering scheme for the WBS.
4. Demonstrate proficiency with PowerPoint software.

PFN NO: 2019 2.0 PE3 2.0 PE3
Clearance: Unclassified
Title: Project Planning Exercise
TLO:     1. Illustrate the benefits of group synergy.

2.
8.0 PE3 8.0 PE3

PFN NO: 2020 4.0 PE3 4.0 PE3
Clearance: Unclassified
Title: MS Project Exercise
TLO:     1.

4.0 PE3 4.0 PE3

PFN NO: 2021 6.0 PE3 6.0 PE3
Clearance: Unclassified
Title: Cost Estimating Practical Exercise
TLO:     1.

2.

3.

PFN NO: 2022 2.0 C 2.0 C

Note: An additional six faculty members are present during this exercise.

Note: An additional faculty member is present during this exercise.

Gain strategies for increasing your influence within groups.

Analyze system characteristics and extract data pertinent to 
your cost estimate.
 Develop a cost estimate using Parametric-estimating 
technique.
Use Inflation Data Sheets to come up with the cost estimate 
for the system in FY 2003 current (then year) dollars.

Analyze system characteristics and extract data pertinent to a 
WBS.

At the conclusion of this instruction, you should be able to 
create, modify and print a project schedule (Gantt Chart 
format) using Microsoft Project 2000 software.

new program.

Scope of each phase, Milestone Decision Review (MDR), & 
criteria for levels of oversight.
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Clearance: Unclassified
Title: Analysis of Alternatives Process
TLO:     1. Understand 

a. What an AoA is
b. Understand why AoAs are used
c. Understand when AoAs are used
d. Understand who is responsible for AoAs
e. Understand how to do an AoA

PFN NO: 2023 1.0 C 1.0 C
Clearance: Unclassified
Title: Systems Engineering Process
TLO:     1. Discuss the four key systems engineering activities.

2. Relate systems engineering to the acquisition process.
3.

4

PFN NO: 2024 1.0 C 1.0 C
Clearance: Unclassified
Title: Risk Management Process
TLO:     1. Identify risk events.

2. Determine the likelihood of the event. 
3. Determine the impact of the risk event.
4. Identify responses to risk.
5. Report on the responses to risk.

PFN NO: 2025 1.0 C 1.0 C
Clearance: Unclassified 1.0 PE3 1.0 PE3
Title: WBS Project Application
TLO:     1. Describe the structure of the WBS.

2. Be able to apply the WBS.
3.

PFN NO: 2026 3.0 C 3.0 C
Clearance: Unclassified
Title: Cost Estimating Process
TLO:     1.

2.

Systems engineering application to commercial and non 
developmental item (NDI) programs.

Define Cost Analysis Requirements Description (CARD).

Construct the first four levels of a WBS given a system 
acquisition scenario.

Role of the program manager and materiel developer in 
systems engineering.

Discuss the cost methodologies of Analogy, Parametrics, 
Engineering (Bottoms Up), and Expert Opinion. 
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3. List the Cost Estimating Relationship types. 
4. Develop cost factors
5. Perform calculations in support of Regression Analysis. 

PFN NO: 2027 5.0 PE3 5.0 PE3
5.0 PE3 5.0 PE3

Clearance: Unclassified
Title: CDD Exercise
TLO:     1.

2.

PFN NO: 2028 1.0 C 1.0 C
Clearance: Unclassified
Title: Configuration Management Process
TLO:     1.

2. Four major functions of  CM and three base lines. 
3. Describe  relationship to ECPs, deviations, and MWOs.
4.

PFN NO: 2029 1.0 C 1.0 C
Clearance: Unclassified
Title: Acquisition Streamlining Initiatives
TLO:     1. Recognize acquisition streamlining initiatives.

PFN NO: 2030 1.0 C 1.0 C
Clearance: Unclassified
Title: Inflation
TLO:     1. Explain DOD Policy on Inflation Adjustments.

2. Adjust costs for Inflation correctly.
3.
4. Define how outlays are used with Current dollars 
5.

Note: An additional faculty member is required during this 
class.

Given an AoA and OMS/MP and various other supporting 
documents, develop an ORD/CDD making sure to address all 
user requirements, (e.g. C4I interoperability, lethality, 
transportability).

Given a mission needs statement (MNS/ICD), and a 
summary AoA, select an appropriate concept, from the 
perspective of the system developer, to meet the user’s 

Determine when to use Constant dollars vs. Current dollars.

Explain the purpose of using a Base Year for dollar 
adjustments.

Describe  relationship to program peculiar specifications, life 
cycle model, PM, and WBS. 

Identify techniques for reducing transition risk from 
development to production. 
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PFN NO: 2031 2.0 C 2.0 C
Clearance: Unclassified
Title: Research and Development
TLO:     1.

2.

3.

4.
5.

6.

7.
8.

9.

10.
11.

12.

PFN NO: 2032 4.0 PE3 4.0 PE3
Clearance: Unclassified
Title: Analysis of Alternatives Practical Exercise
TLO:     1.

PFN NO: 2033 25.0 PE3 25.0 PE3
50.0 PE3 50.0 PE3

Clearance: Unclassified
Title: SABER IPR Exercise
TLO:     1.

2.

Note: Two additional faculty members are required to 
support this class.

Develop an initial acquisition strategy and construct a 
milestone schedule of a developmental program. Use 
Microsoft Project software.
Display budgeted funds by fiscal year and appropriation. Use 

Describe the Basic Research Plan, the Defense Technology 
area Plan (DTAP), and the Joint Warfighting Science and 
Technology Plan.
Describe the concept of safeguarding science and technology.

Conduct and Report an AoA at the beginning of the SABER 
Life Cycle for five initial SABER vehicle configurations by 
utilizing available data for several MOEs per the SABER 
AoA Study Directive.

Differentiate among science, technology, research, and 
development. 

Describe the role of the Joint Forces Command (JFC) in 
systems acquisition.
Explain the term: partnerships, in connection with Defense 
science and technology programs.
Describe the 2020 Joint Warfighting Capability Objectives.

Describe the role of the Defense Advanced Research Projects 
Agency (DARPA) in system acquisition.
Describe the role of the Defense Thread Reduction Agency 
(DTRA).
Describe the role of the Missile Defense Agency.

Describe the R&D funding program and categories.

Recite the objective of the Defense science and technology 
program.
Describe the current military environment regarding 
technology and change.
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3.

4. Modify a program budget based on a revised schedule.
5. Provide rationale (justification) for each program change.
6.

PFN NO: 2034 1.0 C 1.0 C
Clearance: Unclassified 2.0 PE3 2.0 PE3
Title: Scheduling with the critical path method (CPM)
TLO:     1. Be able to construct a network schedule.

2. Compute critical path and float.
3. Load and level the schedule.

PFN NO: 2035 3.0 PE3 3.0 PE3
Clearance: Unclassified
Title: Scheduling Exercise
TLO:     1. Construct a network using the critical path method

2. Level resources using one variable.

PFN NO: 2036 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.

5.

6.

PFN NO: 2037 2.0 C 2.0 C
Clearance: Unclassified
Title: Military-Civilian Interface
TLO:     1.

2.

Recognize the basic idea of statistical process control.

Recognize the magnitude of the fiscal commitment to 
program in production and beyond.

Integrated Production Management
Recognize four top level design goals for a producible 
product.

Recognize major causes of production problems.

Recognize the 5 M’s as they relate to designing a production 
program.

Recognize production quality and manufacturing as an 
integrated part of the systems engineering process.

Excel software.

Determine need for establishing a new position & criteria for 
military or civilian .
Define acquisition workforce, critical acquisition positions, 

Modify a program’s acquisition strategy by incorporating 
acquisition streamlining techniques.

Perform a qualitative risk assessment on each proposed 
change.

B-23



3.

4.

5.

6.

PFN NO: 2038 4.0 C 4.0 C
Clearance: Unclassified
Title: Planning Programming and Budgeting System
TLO:     1. Define the main purpose of the PPBS process. 

2. Identify the stages and products of each PPBS phase. 
3.

4.
5.

PFN NO: 2039 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:     1.

2.
3.
4.
5.

PFN NO: 2040 2.0 C 2.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.
5.

Applying Earned Value

Describe the purpose of an integrated baseline review.

Identify the relationship of the PMB to program objectives.

Earned Value Management

Recognize the concept of EVM.

Given an example, evaluate program status based on review 

Describe the steps to develop a Performance Measurement 
Baseline.

Describe the integrated EVM process in accordance with 
EVM guidelines.

Discuss current personnel issues within the Army Acquisition 
Corps.

Compare military & civilian grades, pay, leave, appraisals, & 
awards.

acquisition corps, and other related terms 
Recite the generic processes of establishing positions & 
selecting civilians.
Describe the functions of CPO (also known as CPAC - 
Civilian Personnel Advisory Center).

Describe the relationship of the major command POM to the 
PPBS process. 
Recognize the role of the PPBS in acquisition management. 

Recognize the importance of Earned Value as a management 
tool.

Define the purpose of the Future Year Defense Program. 

Recognize the EVM process.
Identify the three principal players in the EVM process.

Recognize how EVM fits into the defense acquisition 
process.
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PFN NO: 2041 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Environmental Impact on System Acquisition
TLO:     1.

2.

3.

4.

5.

6.

PFN NO: 2042 1.0 C 1.0 C
Clearance: Unclassified
Title: Environmental Briefing
TLO:     1.

2.

3.

4.

PFN NO: 2043 1.0 PE3 1.0 PE3
Clearance: Unclassified
Title: Program Risk Management Exercise
TLO:     1. Perform a risk assessment

2.

3. Determine the likelihood of the event.
4. Determine the impact or consequence of the risk event.
5. Determine risk handling options to consider.

of earned value, schedule and technical documentation.

Recognize the impact of NEPA throughout the program life-
cycle.

Identify the risk events for Long Range Acquisition Targeting
System (LRATS).

Identify program environmental documentation requirements.

List the components of the Army Environmental Strategy.

Describe the 13 major items of environmental legislation that 
affect defense programs.

Discuss the Army Environmental Ethic.

Identify Programmatic ESOH Evaluation (PESHE) milestone 
requirements and explain PESHE content requirements.

Describe the Environmental, Safety and Occupational Health 
(ESOH) risk management process.
Recognize the potential program impacts of the 13 major 
items of environmental legislation.
Explain how to plan for and conduct National Environmental 
Policy Act (NEPA) analysis.

Describe the three basic levels of NEPA environmental 
analysis and identify documentation requirements for each 
level.
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PFN NO: 2044 1.0 C 1.0 C
Clearance: Unclassified
Title: DOD Financial Management
TLO:     1. Define Financial Management.

2. Identify the sources of financial resource.
3.
4.

5. Define Continuing Resolution Authority 
6.

PFN NO: 2045 6.0 GD 6.0 GD
Clearance: Unclassified
Title: SABER Group Debriefing
TLO:     1.

2. Discuss the group’s rationale for its conclusions.
3.

PFN NO: 2046 2.0 GS 2.0 GS
Clearance: Unclassified
Title:
TLO:     1.

2.
3.

PFN NO: 2047 2.0 GS 2.0 GS
Clearance: Unclassified
Title: Role of the Program Manager
TLO:     1.

2.

3. Describe challenges facing program managers. 
4. Discuss current issues being addressed by program managers.

PFN NO: 2048 2.0 F 2.0 F
Clearance: Unclassified
Title: "Pentagon Wars"

Describe the role of the program manager in system 
acquisition. 
Address organizations which participate with the PM in 
system acquisition. 

Discuss the school solution.

Review each group’s solution to scheduling, budgeting, risk 
assessment, and acquisition streamlining strategies.

Identify and assess the role of Congress in the budget 
Explain the difference between authorization and 
appropriation.

Assess the impact of public law on the DOD financial 
structure.

Present some examples of system threat.
Address the Army's threat support policy.

Describe the Army's threat support to the system acquisition 
process.

Threat Support (unclassified brief)

B-26



PFN NO: 2049 1.0 F 1.0 F
Clearance Unclassified
Title: "The Deep Dive"

PFN NO: 2050 6.0 GS 6.0 GS
6.0 GS 6.0 GS

Clearance: Unclassified
Title: AMCOM Organizational Mission Briefs

PFN NO: 2052 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

3.
4.

5.

PFN NO: 2053 3.0 PE3 3.0 PE3
Clearance: Unclassified
Title:
TLO:     1.
2.

Note: An additional faculty member is required during this 
class.

Describe the use of Integrated Product Process Development 
(IPPD) / Integrated Product Teams (IPTs) in successful 
acquisition management.
Relate the key tenets of IPPD to planning and executing an 
acquisition program

Organizing for Acquisition

Develop metrics for IPT goals and critical success factors.
Use the developed metrics to conduct self-assessment of IPT 
performance.

Identify the barriers to successful IPT implementation
Describe methods for maintaining open communications 
within the team and with outside agencies.
Describe best practices for developing effective teams.

IPT Performance and Effectiveness Metrics
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Course: Phase:

Training Annex:C
Title: Contracting (CO)

Purpose:

Peacetime Academic Hours: 57.0
Mobilization Academic Hours: 57.0

Hours Type Hours Type
PFN NO: 3001 3.0 ISE 3.0 ISE
Clearance: Unclassified
Title: Introduction to Contracting
TLO:     1.

2.
3.
4.

5.

6.
7.

8.

9.
10.

PFN NO: 3002 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Legal and Regulatory Principles of Contracting
TLO:     1.

2.
3.

Training Annex with Task/Cond/Standard(s)

ALMC-QA

Army Acquisition Basic Course

Version: A 
Preparation Date:
Course Title:

May 10, 2004

Identify the major categories of contracts outlined in the FAR.
Recognize the methods of procurement authorized for 
Government contracting.

 Trace the Department of Defense budget cycle.
Recognize the constitutional and statutory authority for 
contracting.
Explain how the FAR and DFARS are organized, 
administered, and updated.

 Identify the statues, regulations, court and administrative 
rulings, and other guidance that define the procurement 

 Describe the roles and responsibilities of the acquisition team 
and a contracting officer as a business advisor.
 Discuss the responsibilities of the contracting officer.
Describe procurement integrity requirements.

MobilizationPeacetime
Academic Hours

State the roles and responsibilities of the branches of 
Government within the procurement process.

Identify standards of conduct and ethical principals that apply 

Identify the elements of a contract and how they apply in 
Government contracting.
List the guiding principles for the Federal Acquisition System.
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4.
5.  Describe early exchanges.

PFN NO: 3003 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Acquisition Planning Purchase Request
TLO:     1.

2.

3.

4.

5.

6.

7.

8.

9.

PFN NO: 3004 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Contract Formation
TLO:     1.

2.

3.

4.
5. Identify the Procedures for Preparing Written Solicitations.
6. Distinguish When a Subcontracting Plan Is Required.
7.

8. Recognize the appropriate way to handle and process bids.
9. Determine contractor responsiveness and responsibility.

to procurement decisions.
 Understand the impact of market research on the acquisition.

Define a Procurement Request (PR), and identify the major 
elements of a PR.
Determine if a requirement is a micro-purchase, other 
simplified acquisition or large dollar acquisition.

Define requirements documents and understand its relationship 
to market research.
Define the Services Contract Act and understand how it 
applies to government procurements. 

Identify the type of funds provided, the period funds expire, 
and whether committed funds are sufficient for the acquisition.
Understand what the Anti-Deficiency Act prohibits the 
contracting officer from doing.

Determine if an item is a commercial item or non-
developmental item.
Describe the process for reviewing and correcting deficiencies 
in requirements documents.

Identify conditions for providing Government property to a 
contractor or permitting use of Government Sources of Supply.

Identify additional methods available for publicizing proposed 
acquisitions.

Determine methods for responding to an inquiry about a 
solicitation received prior to contract award.

Recognize the Required Components for Building 

Determine a need for publicizing proposed contracting actions.
Identify methods and tools available for publicizing proposed 
acquisitions.
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PFN NO: 3005 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.

5. Define a contract modification
6. Define a unilateral or bilateral contract modification.

PFN NO: 3006 4.0 C 4.0 C
Clearance: Unclassified
Title: Framework of Contracting
TLO:     1.

2.

3.

4.

5.
6.
7.

8. Identify the legal and regulatory principles of contracting.
9.

10.
11.

PFN NO: 3007 2.0 C 2.0 C
Clearance: Unclassified
Title: Acquisition Planning Purchase Requests
TLO:     1.

2.

Identify the elements of a contract.

Recognize the methods of procurement authorized for 
Government contracting.

List the guiding principles for the Federal Acquisition System.
Identify standards of conduct & ethical principals that apply to 
procurement decisions.

Analyze & provide business advice on the purchase  request.

Identify the statutes, regulations, and court rulings that define 
the procurement system.

Describe the function and purpose of monitoring Government 
property inclusive of intellectual property.

List the process and procedures for preparing for and 
conducting a post-award conference.
Identify the function and purpose of administering 
Government property, to include intellectual Property.
Determine when the contractor is required to obtain approval 
from the Government to subcontract and evaluate contractor 
compliance with subcontracting goals.

Describe the roles/ responsibilities of the branches of 
Government in acquisition.

Identify the information covered in and organization of the 
FAR and DFARS.
Recognize the constitutional and statutory authority for 
contracting.

Identify the major categories of contracts outlined in the FAR.
Explain how the FAR is organized, administered, and updated.

Review and provide business advice in the preparation of 
requirements documents.

Contract Administration
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3.

PFN NO: 3008 2.0 C 2.0 C
Clearance: Unclassified
Title: Acquisition Planning Methods of Acquisition
TLO:     1. Determine the method of acquisition.

2. Describe when to use simplified acquisition procedures.
3.

4.

5. Describe the process of requiring oral presentation.
6.

7.

PFN NO: 3009 1.0 C 1.0 C
Clearance: Unclassified
Title: Acquisition Planning Contract Financing
TLO:     1. Describe pricing arrangements for fixed price contracts.

2.

3. Describe methods of ordering for recurring requirements.
4. Define indefinite delivery ordering methods.
5. Describe the basic types of contracts and agreements.
6. Describe methods of ordering for recurring requirements.
7. Recognize the purpose of an un priced purchase order.
8. Recognize the purpose of a letter contract.
9.

10.

11.

12. Identify bond requirements for the solicitation.
13. Distinguish among the methods of payment.

PFN NO: 3010 8.0 C 8.0 C
Clearance: Unclassified
Title: Contract Construction

Identify contract financing options, bond requirements, and 
methods of payment.
Recognize reasons for providing Government financing and 
the methods available.
Describe the process for handling contractors’ request for 
financing.

Determine when it is appropriate to limit competition in the 
specific acquisition.

Explain pricing arrangements and conditions under which each 
are used.

Discuss methods of acquisition for other than simplified 
acquisition procedures.

Determine the type of funding and whether the amount of 
funding is realistic.

Describe the process for acceptance/rejection of unsolicited 
proposals.

Determine if a requirement is a micro-purchase, other 
simplified acquisition or large dollar acquisition. 
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TLO:     1.

2.
3.
4.
5. Determine the appropriate type of commercial financing.
6.

7.

8.

9.

10.
11. Identify the procedures for preparing written solicitations.
12. Distinguish when a subcontracting plan is required.
13.

14.

15.

16.

17. Identify elements of responsiveness and responsibility.
18.

19.
20.

21. Describe debriefing and protest procedures.
22. Determine appropriate actions to resolve protests.

PFN NO: 3011 4.0 C 4.0 C
Clearance: Unclassified
Title: Administering the Contract 
TLO:     1.

2.

3.

Describe evaluation techniques.

Recognize administrative issues in labor and environmental 

Describe the function and purpose of monitoring Government 
property inclusive of intellectual property.

List the process and procedures for preparing for and 
conducting a post award conference.

Describe conditions and specific steps for orally soliciting.

Describe the process for safeguarding, opening, reading, 
marking, and abstracting of bids.

Recognize the appropriate method of responding to handle 
inquiries, conferences, and amendments.

Identify any mistakes in bids to determine appropriate 
resolution.

Determine procedures to evaluate technical and other non-
price-related factors.

Identify the procedures for safeguarding quotes and proposals.

Select the elements of a solicitation that would include 
appropriate provisions/clause. 

Recognize the appropriate offer evaluation factors for 
incorporation in the solicitation.

Determine how to process offers with and without 
negotiations/discussions.

Select a method or methods of publicizing proposed 
acquisitions.

Identify non-price factors for incorporation in the  solicitation.
Identify price-related factors for incorporation in the 

Determine if the bid offers a minimum bid period and explain 
minimum period and extension.

Identify additional methods/tools available for publicizing 
proposed acquisitions.

Identify the FAR policy requirements for 
transmitting/publishing a notice to the GPE.
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4.
5.

6.

7.

8.
9.

10.

11.

12. Explain the process for properly closing out a contract.

PFN NO: 3012 2.0 C 2.0 C
Clearance: Unclassified
Title: Performance Work Statement (PWS)
TLO:     1.

2.

PFN NO: 3015 5.0 PE3 5.0 PE3
Clearance: Unclassified
Title: PWS Practical Exercise
TLO:     1.

5.0 PE3 5.0 PE3

PFN NO: 3016 5.0 PE3 5.0 PE3
Clearance: Unclassified
Title: Solicitation Practical Exercise
TLO:     1.

5.0 PE3 5.0 PE3

PFN NO: 3017 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Preparing the Performance Work Statement (PWS)

Identify the disputes process.

laws and other miscellaneous terms and conditions.

Explain administration roles and responsibilities of the  
administrative contracting officer (ACO). 

Determine the method of termination based on the decision to 
terminate.

Determine when performance or delivery delays are excusable 
and if consideration is appropriate.

Identify where performance requirements for service work can 
best be located in contract documents.

Note: An additional faculty member is present during this exercise.

Determine whether to exercise an option, and document the 
decision

Note: An additional faculty member is present during this exercise.

Explain the process for processing a contract modification.

Compare and contrast the circumstances for a termination for 
default (T4D) and a termination for cause.

Identify the procedures for a termination for convenience 
(T4C).

Select the appropriate solicitation method and construct a 
commercial solicitation.

Describe the work and technical requirements for performance 
of services.
Identify where performance requirements for service work can 
best be located in contract documents.
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TLO:     1.
2.

PFN NO: 3018 2.0 ISE 2.0 ISE
Clearance: Unclassified
Title: Acquisition Planning Socioeconomic Requirements
TLO:     1.

2.

3.

4.
5.

6.
7.
8.
9.

10.
11.

12.
13.

14.
15.
16.

17.

18.
19.
20.
21.
22.

23.
24.

PFN NO: 3019 1.0 ISE 1.0 ISE

Identify when to prepare contract documents.

Determine whether the award would be at fair market price.

Identify the steps taken by the contracting officer to solicit and 
evaluate offers from (a) sources.
Describe negotiation procedures with the SBA.

Explain how to respond to an SBA Administrator Appeal.

Support to the Small Business 8(a) Business Development 
Program.
Recognize the review process.

Explain when a Set-Aside could be modified or withdrawn.

Procedures for administrative actions.

Define small business, small concern and categories of small 
businesses.

When to limit competition to small business concerns.

Describe a performance work statement (PWS).

Recognize when to refer issues to the SBA for Certificate of 
Competency consideration.

Determine when to obtain SBA confirmation.

Determine whether or not to Compete the 8(a) Award.
Explain the procedures for notifying and obtaining acceptance 
from the SBA.

Determine the need for a subcontracting plan.

Explain when the use of a price evaluation factor is 

Describe the procedures for rejecting an SBA Set-Aside and 
handling an SBA appeal

Identify where performance requirements for service work can 
best be located in contract documents.

Determine if an SDB Participation Evaluation Factor or 
Subcontracting Program Incentive is appropriate.

Determine the number of eligible firms available.
Determine whether the Small Business Competitiveness 
Demonstration Program applies.
Describe conditions which may apply to a requirement.
Preferences in award evaluation.

Determine the appropriate North American Industry 
Classification System Code.
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Clearance: Unclassified
Title: E-Business

TLO:  1. Given acquisition scenarios, explain how e-business initiatives
facilitate the efficiency of the acquisition process.

2. Define the following terms:
Federal Business Opportunities (FedBizOpps)
DoD Business Opportunities (DoDBusOpps)
Central Contractor Registration (CCR)
DoD Electgronic Mall (EMALL)

Standard Procurement System (SPS)
DFAS Corporate Information Infrastructure (DCII)

3.
4.

PFN NO: 3020 1.0 C 1.0 C
Clearance: Unclassified
Title: Small Business Consideration
TLO:    1.

2.

3.

4.

Explain when a procurement should be reserved or set-aside 
for small business.
Explain the process to set-aside a procurement under the 8 (a) 
Program.
Determine whether to set-aside a procurement for HUBZone 
small business concerns.

Discuss the benefits and challenges of technology in 
supporting business functions.

DoD Past Performance Automated Information System 
(PPAIS)

Correctly determine whether a procurement will be set aside 
under the Small Business Act.

Discuss the role and function of e-business integrated systems.

C-35



Course: Phase:

Title:

66.0
66.0

Hours Type Hours Type
PFN NO: 3501 3.0 ISE 3.0 ISE

Clearance: Unclassified
Title:

TLO:   1.

2.

3.

4.

PFN NO: 3502 2.0 C 2.0 C
Clearance: Unclassified

Title: Contingencies
TLO:   1.

2.

3. Explain the impact of temporary 
emergency authority, Homeland Security 
Act (HSA) the Defense Productions Act 
(DPA) Defense Priorities and Allocation 
System (DPAS), the Defense Resources 
Act (DRA) Emergency Relief, and their 

Types of Contingencies
Define contingency, contingency 
contracting and declaration of 
contingency.

Training Annex with Task/Cond/Standard(s)

ALMC-QA Version: A 
Preparation Date: May 10, 2004
Course Title: Army Acquisition Basic 

Academic Hours
Peacetime Mobilization

Training Annex: D
Contingency Contracting (CC)

Identify the four types of contingencies, 
and the four other types of urgent actions 
which are not declared contingencies.

Define waivers and deviations.
Identify the five types of overarching 
deviations that may impact contingency 
contracting.

Identify sources of guidance to perform 
contingency contracting.

Identify the four phases of contingency 
contracting support.

Purpose:

Peacetime Academic Hours:
Mobilization Academic Hours:



4.
5.

PFN NO: 3503 2.0 C 2.0 C
Clearance: Unclassified

Title: Cross-Cultural Awareness
TLO:   1.

2.

PFN NO: 3504 2.0 GS 2.0 GS
Clearance: Unclassified

Title:

TLO    1.

PFN NO: 3505 1.0 ISE 1.0 ISE
Title:

1.

2.

3.

4.

5.

impact to contingency contracting.
Define approval levels.
Discuss existing authority to expedite 
contracting actions including the Clinger-
Cohen Act, letter contracts, oral 
solicitations and commercial items.

Cross Cultural Communications and 
Eastern and Western Cultural 

2. List the roles and missions of non-
DoD agencies and non-governmental 
organizations (NGOs) in contingency 
operations.
Explain the responsibilities of CCOs in a 
joint task force (JTF).

Identify the mission and capabilities of 
DoD contracting organizations 
supporting contingency operations.

Describe the relationship and illustrate 
the coordination between CCOs and 
other key members of the JTF staff.
Identify the most significant differences 
between U.S. contingency contracting 

Provide insight about communications 
barriers likely to be encountered by 
contingency contracting officers (CCOs).

Roles and Responsibilities of 
contingency contracting officers (CCOs)

Compare and contrast US values with 
other world views and explain how 
world views affect U.S. relations.
Discuss awareness to culture as it affects 
behavior, perspective and the ability to 
function in a dissimilar culture.



6.

7.

8.

9.

10.

11.

PFN NO: 3506 2.0 C 2.0 C

Explain the chain of command, 
operational and contractual chains of 
authority designation, responsibilities, 
limitations, and oversight, of class “A” 
agents in contingency contracting 
operations.  
Compare and contrast the contractual 
authority of CCOs, OOs, 
CORs/COTRs/QAEs, GCPC holders, 
and class “A” agents.

Explain the chain of command, 
operational and contractual chains of 
authority designation, responsibilities, 
limitations, and oversight of GCPC 
holders in contingency contracting 
operations.  

operations and multinational contingency 
contracting operations.

Explain the chain of command, 
operational and contractual chains of 
authority designation, responsibilities, 
limitations, and oversight, of Ordering 
Officers (OO) in contingency contracting 
operations. 
Explain the chain of command, 
operational and contractual chains of 
authority designation, responsibilities, 
limitations, and oversight of 
CORs/COTRs/QAEs in contingency 
contracting operations.  

List the roles of CCOs, Army Corps of 
Engineers (COE), Army Materiel 
Command (AMC), Naval Facilities 
Engineering command, Air Force Civil 
Engineer Support Agency, Defense 
Contract Management Command 
(DCMC), and supported commands in 
utilizing civilian augmentation contracts 
(LOGCAP/CONCAP/AFCAP) to 
support a contingency operation.



Clearance: Unclassified
Title:

TLO:   1.

2.

3.

4.

5.

6.

7.

8.

9.

Describe an effective program to train 
customers, Ordering Officers (OO), 
CORs/COTRs/QAEs, GCPC  holders, 
and Class “A” agents for their respective 
roles in contingency contracting 
operations.

Discuss the role of the CINC Acquisition 
and Contracting Office in joint 
operations.
Identify and establish coordination with 
potential customers and other key 
personnel and agencies in the contracting 
officer’s area of responsibility.
Discuss how U.S. contingency 
contracting differs from multinational 
contingency contracting operations.
Discuss the roles of CCOs, Army Corps 
of Engineers (COE), Army Materiel 
Command (AMC), Naval Facilities 
Engineering command, Air Force Civil 
Engineer Support Agency, Defense 
Contract Management Command 
(DCMC), and supported commands in 
utilizing civilian augmentation contracts  
(LOGCAP/CONCAP/AFCAP) to 
support a contingency operation.  

Describe the joint command structure 
from the National Command Authority 
(NCA) down to the JTF level. 

Operational Roles and Responsibilities 
of the Contingency Contracting Officer 
Describe the mission and capabilities of 
DoD contracting organizations, 
supporting contingency operations.
Describe the roles and missions of non-
DoD agencies and non-governmental 
organizations (NGOs) in contingency 

Compare and contrast the operational 
and contractual chains of authority in 
contingency operations.



10.

PFN NO: 3507 1.0 ISE 1.0 ISE
Clearance:

Title:
TLO:    1.

2.

3.

4.

PFN NO: 3508 1.0 C 1.0 C
Clearance:

Title:
TLO:    1.

2.

3.

4.

PFN NO: 3509 1.0 ISE 1.0 ISE
Clearance:

Title:
TLO:    1.

2.

Identify effective anti-terrorism practices 
necessary for operation, information, 
personnel, industrial, and physical 
security.

Unclassified
Anti-Terrorism
Identify effective anti-terrorism practices 
necessary for personal security.
Identify effective anti-terrorism practices 
necessary for travel security.
Identify effective anti-terrorism practices 
necessary for vehicle security.

Develop an unobstructed avenue for 
customers to submit procurement 
requests to the CCO.

Deliberate and Crisis Action Planning
Name the major elements of the 
Deliberate Planning Process.
List the major elements of the Crisis 
Action Planning Process.

Unclassified

Unclassified

Explain and discuss effective anti-
terrorism practices necessary for vehicle 
security.
Explain and discuss effective anti-
terrorism practices necessary for 
operation, information, personnel, 
industrial, and physical security.

Explain and discuss effective anti-
terrorism practices necessary for travel 
security.

Explain and discuss effective anti-
terrorism practices necessary for 
personal security.

Conducting Anti-Terrorism Practices



3.

4.

5.

6.

PFN NO: 3510 1.0 C 1.0 C
Clearance:

Title:
TLO:    1.

2.

3.

4.

5.

6.

7.

8.

9.

Explain the major elements of the Crisis 
Action Planning Process and discuss 
how the contracting function is 
integrated into this process.

Identify the contents of a typical 
contingency contracting kit.

Describe the environmental 
considerations required in contingency 
contracting planning.
Describe the ancillary training and 
preparations required for a CCO prior to 
deployment.

Explain the major elements of the 
Deliberate Planning Process and discuss 
how the contracting function is 
integrated into this process.

Identify the contents of a Contingency 
Contracting Support Plan (CCSP).

Unclassified
Implementing Crisis Action Planning

Describe the Joint Uniform Lessons 
Learned System (JULLS) and discuss 
how a CCO would use this system.

Describe and discuss the contents of a 
Contingency Contracting Support Plan 
(CCSP).
Describe how to modify an existing 
CCSP for a specific mission.

Describe how to modify the contents of a 
Contingency Contracting Kit for a 
specific mission.

Discuss the environmental 
considerations required in contingency 
contracting planning and their impact on 
Identify and discuss the ancillary training 
and preparations required for a CCO 
prior to deployment.
Discuss how to perform market surveys 
and market research in deliberate and 
crisis action planning.



10.

11.

PFN NO: 3511 2.0 PE 2.0 PE
Note: 2.0 PE 2.0 PE

Clearance:
Title:

TLO:    1.

2.

PFN NO: 3512 2.0 ISE 2.0 ISE
Clearance:

Title:
TLO:    1.

2.

3.

4.

PFN NO: 3513 2.0 C 2.0 C
Clearance:

Title:
TLO:    1.

2. Discuss approval levels required for 
amounts and types of funds being used 
for contingencies.

Contingency Operations Funding
Describe and discuss the various fiscal 
controls on appropriated funds.

Unclassified
Funding Contingency Operations

Unclassified

State the approval level required for the 
amount and the type of funds being used 
for specific contracting actions.
Name the different MILCON 
appropriations and their proper use.
Describe the proper use of funds from 
other U.S. appropriations.

Identify the automated resources required 
to optimize contingency contracting 
operations.
Discuss the Standard Procurement 
System (SPS) and Commercial Off-the-
Shelf (COTS) software and its 
applicability to the contingency mission.

Describe to the on-scene commander the 
capabilities and limitations of the 
Contingency Contracting Office in 
augmenting the Combat Service Support 
(CSS) effort.

An additional faculty member is required 
during this class.

List the various types of funds used with 
contingencies.

Unclassified

Acquire assets necessary to constitute the 
Contingency Contracting Office.

Deliberate and Crisis Action Planning



3.

4.

5.

6.

PFN NO: 3514 1.0 PE 1.0 PE
Note: 1.0 PE 1.0 PE

Clearance:
Title:

TLO:    1.

2.

3.

PFN NO: 3515 1.0 ISE 1.0 ISE
Clearance:

Title:
TLO:   1.

2.

3.

PFN NO: 3516 2.0 C 2.0 C
Clearance:

Title: 
TLO:    1.

Unclassified

List, and describe automated resources 
available in a contingency environment.

Demonstrate the Joint Mission Essential 
Task (JMET) Program.
Explain the circumstances in which 
augmentation may be authorized.

Application of Contractual Instruments

List and describe automated resources, 
documents required to support contract 
instruments.
List and describe reports of procurement 
actions that can be prepared using 
automated resources.

Discuss the different types of MILCON 
appropriations and their appropriate 
application.
Discuss the proper use of funds received 
from foreign countries.

Describe the proper use of O&M funds 
for deployment and contingency 
operations.

Demonstrate familiarity with the 
automated resources required to optimize 
contingency contracting operations.

Unclassified
Contingency Operations Funding 
Exercise

An additional faculty member is required 
during this class.

Unclassified
Contractual Instruments

Explain the circumstances in which 
augmentation may be authorized.

List, describe, and properly apply, using 
automated resources, procurement 



2.

3.

4.

PFN NO: 3517 1.0 PE 1.0 PE
Note: 1.0 PE 1.0 PE

Clearance:
Title:

TLO:    1.

PFN NO: 3518 2.0 ISE 2.0 ISE
Clearance:

Title:

TLO:    1.

2.

3.

PFN NO: 3519 1.0 C 1.0 C
Clearance:

Title:

TLO:    1.

Unclassified

Unclassified

Name the typical sources of 
unauthorized commitments.

Administering, Terminating and Closing 
Out Contingency Contracts

Administration, Termination and 
Closeout of Contingency Contracts

instruments available in a contingency 
environment.
List, describe and properly apply, using 
automated resources, documents required 
to support contract instruments.
List, describe, and prepare reports of 
procurement actions using automated 
resources.
Establish internal control procedures for 
the proper administration of the 
Contingency Contracting Office.

Contractual Instruments/Automated 
Resources

Unclassified

Demonstrate familiarity with the 
automated resources required to optimize 
contingency contracting operations.

An additional faculty member is required 
during this class.

Describe the responsibilities of the 
personnel involved in contingency 
contract administration and the training 
each requires to adequately perform 
contract administration functions.
List the procedures used to transfer open 
contracts and orders to other contracting 
offices and agencies. 

Compare and contrast the types of 



2.

3.

4.

5.

6.

PFN NO: 3520 2.0 PE 2.0 PE
Note: 2.0 PE 2.0 PE

Clearance:
Title:

TLO:   1.

2.

3.

PFN NO: 3521 8.0 PE 8.0 PE
Note: 8.0 PE 8.0 PE

Administration, Termination and 
Closeout of Contingency Contracts
Assess a disputed contract claim and 
develop a position to resolve the claim.

Unclassified

An additional faculty member is required 
during this class.

Discuss procedures for administering and 
closing out contingency contracts.

Discuss the typical reasons for contractor 
submission of claims and the difficulties 
associated with obtaining sufficient 
documentation for negotiation and 
settlement of modifications, claims and 
disputes.

Demonstrate how to closeout contracts, 
purchase orders, and other contractual 
instruments (to include Ordering Officer 
accounts).
Apply judgmental, ethical, and 
environmental considerations in 
terminating and closing out contracts.

An additional faculty member is required 
during this class.

Demonstrate the proper procedures for 
ratification of an unauthorized 
commitment.

Discuss the mechanisms and procedures 
used in monitoring contracting personnel 
and maintaining adequate and required 
documentation of contracting actions.

contract modifications, which are used in 
contingency contracting and their affect 
on timely performance, and definitizing 
unpriced actions.
Explain the procedures used to transfer 
open contracts and orders to other 
contracting offices and agencies.



Clearance:
Title:

TLO: 1.

PFN NO: 3522 6.0 PE 6.0 PE
Note: 6.0 PE 6.0 PE

Clearance:
Title:

TLO: 1.

Demonstrate proficiency in performing 
contingency contracting duties.

Demonstrate proficiency in handling 
various contingency contracting-related 
issues.

In-Basket Simulation (JTF Puller 
Negotiation)

Unclassified
Country Case Study

An additional faculty member is required 
during this class.
Unclassified



Course: Phase:

Training Annex: D
Title: Contract Financing (CF)

Purpose:

Peacetime Academic Hours: 105.5
Mobilization Academic Hours: 105.5

Hours Type Hours Type
PFN NO: 4001 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Introduction to Cost and Price Analysis
TLO:     1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

MobilizationPeacetime

Training Annex with Task/Cond/Standard(s)

Identify the role of each acquisition team member in the 
determination of the pricing objective.

 Identify sellers’ pricing goals in a market.
Relate the contractor’s pricing objectives to the key 
elements of the Government’s pricing objective.

Academic Hours

ALMC-QA

Army Acquisition Basic Course

Version: A 
Preparation Date:
Course Title:

May 10, 2004

Define the three basic approaches to contract pricing: price 
analysis, cost analysis and cost realism analysis.

Given references, appropriately describe historical 
developments leading to today's contracting environment 
and how those developments influence the federal 
contracting professional in shaping smart business 
arrangement.
Identify monetary and non-monetary motivators.

Given contracting scenarios, describe the interdependence 
of functional team members os that you will be able to 
incorporate acquisition related business knowledge analysis 
and strategies.
Distinguish among the functional team members and their 
roles in differing missions.
Explain potential impacts of functional team members 
actions.
Discuss the contgracting professionals' added value, 
resulting from understanding the requirements.
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11.

12.

PFN NO: 4002 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.

PFN NO: 4003 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Identifying and Applying Price-Related Factors
TLO:     1.

2.

PFN NO: 4004 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:     1. Recognize Win/Win and Win/Lose tactics.

2.

3. Recognize tactics used by the other party.
4. Apply counter measures to Win/Lose Tactics.
5. Outline the win-win outcome and its benefits to both Gov-

ernment and contractor.

PFN NO: 4005 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:     1.

2.

Accounting for Differences

 Determine the appropriate use of bargaining techniques in 

Bargaining Techniques

Bargaining Tactics

Compare the difference(s) among market related prices to 
the reasonable price objective.

Identify reasons for vendor-related differences (i.e. 
responsibility, understanding the requirement, and 
technology) among the offered prices.
Compare the difference(s) among vendor related prices to 
the reasonable price objective.
Identify reasons for market-related differences among the 
offered price(s).

Recognize price-related factors that are to be considered in 
determining an evaluated price: Buy American Act, 
transportation and life cycle cost.
Determine price award criteria for the solicitation.

Identify ways to apply Win/Win tactics in negotiating a fair 
and reasonable price.

Explain the differences in influences affecting contractor 
versus Government professionals.
Explain how smart business arrangements reflect 

Identify bargaining techniques that support a negotiation 
strategy.
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PFN NO: 4006 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Collecting Information to Support Cost Analysis
TLO:     1.

2.

3.

PFN NO: 4007 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:     1.

2.

PFN NO: 4008 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title: Identifying Possible Combinations for Award
TLO:     1.

PFN NO: 4009 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.

Facilities Capital Cost of Money

negotiating a fair and reasonable price.

Identify possible award combinations most advantageous in 
a particular acquisition (e.g., split award and partial set-
asides).

 Select prices for comparison (i.e., commercial, historical, 
or independent government estimate).
Explain pricing arrangements and conditions under which 
each are used.
 Define the quantitative techniques to use for comparing 
prices: Price Index Numbers and Cost-Volume-Profit 
(CVP).
Compare adjusted prices to develop a reasonable price 
objective.

Comparing Prices

Recognize elements affecting facilities capital cost of   
money.

 Recognize relevant data from market research for a 
specific requirement.
 Using proposed information from offerors, develop 
requests for technical, audit and field pricing support that 
addresses specific concerns.
Using the technical, audit and field pricing reports 
determine if the findings from those reports can be used to 
support cost analysis.

Identify the steps to calculate the Facilities Capital Cost of 
Money (DD Form 1861).
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PFN NO: 4010 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Conducting Discussions
TLO:     1. Recognize the steps for a competitive discussion.

2.

PFN NO: 4011 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Cost Allowability
TLO:     1.

PFN NO: 4012 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Cost Analysis
TLO:     1. Define contract cost as used in contract pricing.

2.  Identify considerations necessary for cost analysis.
3.

4. Describe cost estimating systems.

PFN NO: 4013 1.0 C 1.0 C
Clearance: Unclassified
Title: Procedures for Maximizing Price Competition
TLO:     1.

2.
3.

4.
5.

6.

PFN NO: 4014 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Cost-Volume Profit
TLO:     1.

Identify and implement potential changes to the 
Identify and apply contract terms and conditions that would 
promote more effective price competition.

Identify the type of costs involved in cost-volume profit 

Define cost estimating systems and cost accounting   
systems.

Identify the use of the Price Negotiation Memorandum 
(PNM) in documenting a fair and reasonable price. 

Identify the five factors to consider in determining cost 
allowability.

Given acquisition histories, market research data and the 
requirement, determine actions that increase price 
competition.

Define Federal Business Opportunities (FedBizOpps).
Describe the types of business factors, and their financial 
implications, that should be considered in determining the 
most appropriate business arrangements.
Describe some business arrangements that motivate 
suppliers.
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2.

PFN NO: 4015 2.0 ISE 2.0 ISE
Clearance: Unclassified
Title: Analyzing Direct Labor Costs
TLO:     1. Identify proposed direct labor mix.

2.

3.

PFN NO: 4016 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Cost Estimating Relationships
TLO:     1.

2.

PFN NO: 4017 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Analyzing Direct Material Costs
TLO:     1.

2.
3.
4.

PFN NO: 4018 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title: Documenting Pricing Actions
TLO:     1. Identify documentation requirements for sealed bidding.

2.

PFN NO: 4019 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Exchanges Prior to Negotiations
TLO:     1. Identify information available from the contractor needed 

Define detailed quantity estimates.
Recognize prime and higher-tier subcontractor 
responsibilities in developing of a fair and reasonable 
position for material cost.

Identify documentation requirements for negotiated 
procurement.

analysis.
Identify the steps to calculate cost-volume-profit analysis.

Relate proposed labor hours to work requirements to 
determine reasonableness of direct labor costs.

Define summary level cost estimates.

Examine proposed labor rates to determine a fair and 
reasonable pre negotiation position.

Define the quantitative technique, cost estimating 
relationships (CER) to use for developing a pre negotiation 
position.
Apply a cost estimating relationship (CER) to develop a 
pre negotiation position. 

Examine types of material costs.
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2. Identify the three methods of exchanging information.
3.

4. Describe the different stages of exchanges.
5. Describe how the results of exchanges should be used.

PFN NO: 4020 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Improvement Curves
TLO:     1.

PFN NO: 4021 2.0 ISE 2.0 ISE
Clearance: Unclassified
Title: Indirect Costs
TLO:     1. Identify the elements of an indirect cost rate.

2. Define an indirect cost pool.
3. Relate the allocation base(s) to the indirect cost pool.
4. Define the cost allocation cycle.
5.

6. Define a forward pricing rate.
7.

PFN NO: 4022 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Introduction to Negotiations
TLO:     1. Describe negotiations as defined in FAR.

2.
3.

4.

PFN NO: 4023 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Market Research for Price Analysis
TLO:     1.

2.

to complete proposal analysis.

Describe the process of selecting and preparing 
Government participants for exchanging information.

Identify the factors necessary for a successful negotiation.

Define the quantitative techniques, Improvement Curves, 
to use for developing a pre-negotiation position.

Recognize the three possible negotiation outcomes and 
perceived negotiation styles.
Describe negotiator attitudes that lead to successful 
negotiations.

Determine whether the independent government estimate 
(IGE) is reasonable.
 Identify internal and external sources of market data used 

Examine proposed indirect costs to assure compliance with 
FAR 31.2.

Apply the forward pricing rate to the allocation base to 
produce the indirect costs for the pre negotiation objective.
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3. Develop the proper price level.
4.

market research in identifying the best business arrangement
to meet mission requirement.

5. Identify market research, benefits and uses.

PFN NO: 4024 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Maximizing Price Competition
TLO:     1.

2.

PFN NO: 4025 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Negotiation Preparation
TLO:     1.

2.

3.

4.

5.

PFN NO: 4026 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Noncompetitive Negotiations
TLO:     1. Recognize the steps of a negotiation.

2.

3.

PFN NO: 4027 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Nonverbal Communication
TLO:     1.

Relate the roles and responsibilities of the negotiation team 
in the negotiation process.
Describe the negotiation issues and objectives particular to 
a given situation.
Identify the contractor’s negotiation history and probable 
approach.
Describe potential bargaining strengths and weaknesses of 
both parties.
Identify negotiation priorities and potential tradeoffs or 
concessions for each negotiation.

Recognize the differences between pre and post award 
noncompetitive negotiations.
Identify the use of the price negotiation memorandum 
(PNM) in documenting a fair and reasonable price.

Recognize different forms of nonverbal communications 
that may be present during a negotiation.

Identify potential changes to the solicitation.
Identify contract terms and conditions that would promote 
more effective price competition.

Given acquisition scenarios, describe the requirements of 

to estimate probable price.
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2.

3.

4.

PFN NO: 4028 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Obtaining Offeror Information for Cost Analysis
TLO:     1.

2.

3.
4.

5.

6.

PFN NO: 4029 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Other Direct Costs
TLO:     1.

2.

3.

PFN NO: 4030 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Preparing for Negotiation
TLO:     1.

2.

3.
4.

Describe different forms of body language and the effects 
they can have on negotiations.
Describe different elements of the physical environment 
and the effects they can have on negotiations.
Recognize the importance of personal attributes in 
negotiations.

Recognize the need for information other than cost or 
pricing data.

Recognize the need for cost and pricing data.
Define the types of data: cost or pricing data and 
information other than cost or pricing data.
Describe how to obtain cost or pricing data.
Recognize when an exception to cost or pricing data 
applies in determining price reasonableness.
Identify the elements necessary for the proper execution of 
the Certificate of Current Cost or Pricing Data.

Recognize how cost drivers, cost risk, and available trade-
offs with contract requirements affect the pre negotiation 
objective.
Identify key pricing elements in pre negotiation objectives.
Describe the documentation required to support the 
Government’s pre negotiation position.

Identify types of other direct costs (e.g., special tooling and 
test equipment, computer services, and travel).
Recognize concerns that affect the other direct costs 
proposed.
Determine if the other direct costs are properly proposed.

Identify any differences between the results of cost analysis 
and price analysis.
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PFN NO: 4031 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Price Related Decisions in Negotiations
TLO:     1. Identify the need for additional cost information.

2. Determine whether to award without discussion.
3.

4. Determine the need for fact-finding.
5. Establish pre-negotiation positions on price.
6.

7.

PFN NO: 4032 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Using Price Index Numbers
TLO:     1.

PFN NO: 4033 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Profit/Fee
TLO:     1. Identify the factors affecting profit/fee analysis.

PFN NO: 4034 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Regression Analysis
TLO:     1.

PFN NO: 4035 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title: Price Related Decisions in Sealed Bidding
TLO:     1. Identify suspected mistakes in bids.

2.

3.

PFN NO: 4036 1.0 C 1.0 C
Clearance: Unclassified

Identify bids that are unreasonably low or materially 
unbalanced.

Recognize price-related information that influences the 
competitive range.

Identify price-related reasons for canceling an Invitation for
bid (IFB).

Compare potential trade-offs between price and other terms 
and conditions of the requirement.
Identify the conditions that may require a rejection and 
cancellation or rejection and re-solicitation.

Define the quantitative technique for a price index.

 Define the quantitative techniques, Regression Analysis, to 
use for developing a pre negotiation position.
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Title:
TLO:     1.

2.

3. Identify the need for cost and pricing data
4.

5.

6. Describe how to obtain cost or pricing data.
7.

PFN NO: 4037 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.

5.

PFN NO: 4038 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

PFN NO: 4039 2.0 PE3 2.0 PE3
Clearance: Unclassified

Identify the necessary elements for proper execution of the 
Certificate of Current Cost and Pricing.

Determine the need for information other than cost or 
pricing data.

Recognize when an exception to cost or pricing data 
applies in determining price reasonableness.

Define the types of data: cost and pricing data and 
information other than cost or pricing data.

Given the requirement and proposal(s) received, determine 
the need for additional price-related information so that 
only the minimum amount of information is requested.

Obtaining Price Related Information from Offerors

After identifying and determining the effect of factors on 
price, apply the factors to adjust the prices for comparison.
Apply the quantitative methods for comparing prices: price 
index numbers and cost volume profit (CVP).
Compare adjusted prices to develop a reasonable price 
objective.

Using Price Index Numbers for Price Adjustment
Given the contractor's proposal, use appropriate types of 
information and quantitative techniques to develop a pre 
negotiation position.
Apply the quantitative techniques to develop a reasonable 
price objective.

Apply the five methods of comparing prices (i.e., previous 
prices, Independent Government Estimate (IGE), 
parametric, commercial, other proposed prices).

Comparing Prices in Price Analysis
Given the evaluated prices, use the appropriate type(s) of 
information and quantitative techniques to develop a 
reasonable price objective.
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Title:
TLO:     1.

2.0 PE3 2.0 PE3

PFN NO: 4040 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.

PFN NO: 4041 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2. Obtain additional cost information if appropriate.
3. Determine the competitive range.
4. Determine the need for fact-finding.
5. Establish pre-negotiation positions on price.
6.

PFN NO: 4042 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

3. Describe cost estimating methods.

PFN NO: 4043 1.0 C 1.0 C
Clearance: Unclassified
Title:

Compare cost estimating systems to cost accounting 
systems.

Considerations Affecting Cost Allowability

Compare potential trade-offs between price and other terms 
and conditions of the requirement.

Given the contractor's market conditions, relate definitions 
and terms applicable to costs so that a cost analysis may be 
performed.

Pre-Award Price Decisions in Negotiations

Conducting a Cost Analysis

Price-Related Decisions In Sealed Bidding

Note: An additional faculty member is present in the classroom.

Recognize price-related reasons for canceling an IFB and 
apply corrective action.

Given the evaluated prices, apply the price-related 
decisions to make an award decision.

Calculating Cost Volume Profit
Apply cost volume profit techniques learned in class to 
calculate cost-volume profit.

Given bids, determine the decision that can be made so that 
a fair and reasonable price can be determined.
Apply corrective measures when suspected mistakes in 
bids are found.
Determine whether to reject a bid that is unreasonably low 
or materially unbalanced.
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TLO:     1.

2.

PFN NO: 4044 1.0 PE3 1.0 PE3
1.0 PE3 1.0 PE3

Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4. Determine reasonableness of unit price estimates.

PFN NO: 4045 1.0 PE3 1.0 PE3
1.0 PE3 1.0 PE3

Clearance: Unclassified
Title:
TLO:     1.

2.

3.

PFN NO: 4046 2.0 PE3 2.0 PE3
1.0 PE3 1.0 PE3

Clearance: Unclassified
Title:
TLO:     1.

2.

Examine summary level cost estimates to determine fair 
and reasonableness.
Examine detailed quantity estimates to determine fair and 
reasonableness.

Analyzing Direct Labor Cost

Performing Regression Analysis

Given market research and proposed information for the 
offeror(s), develop a pre negotiation position on direct 
labor that is fair and reasonable. 
Relate proposed labor hours to work requirements to 
determine reasonableness of direct labor costs
Examine proposed labor rates to determine a fair and 
reasonable pre negotiation position.

Given proposed costs, classify those costs as allowable, 
unallowable or allowable with restrictions, in accordance 
with the factors affecting cost allowability.
Determine the allowability/unallowability of costs using 
specific cost principles in FAR 31.205.

Given market research and proposed information for the 
offeror(s), develop a pre negotiation position on direct 
material costs that is fair and reasonable. 

Analyzing Direct Material Cost

Note: An additional faculty member is required for this 
class.

Given the contractor's proposal, use appropriate types of 
information and quantitative techniques to develop a pre 
negotiation position.
Define and apply the quantitative technique, regression 

Note: An additional faculty member is required for this 
class.

Note: An additional faculty member is required for this 
class.
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PFN NO: 4047 1.0 PE3 1.0 PE3
1.0 PE3 1.0 PE3

Clearance: Unclassified
Title:
TLO:     1.

2.

PFN NO: 4048 1.0 PE3 1.0 PE3
Clearance: Unclassified
Title:
TLO:     1.

2. Calculate facilities capital cost of money.
1.0 PE3 1.0 PE3

PFN NO: 4049 2.0 PE3 2.0 PE3
2.0 PE3 2.0 PE3

Clearance: Unclassified
Title:
TLO:     1.

2.

3.

PFN NO: 4050 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

Given the contractor's proposal, use appropriate types of 
information and quantitative techniques to develop a pre 
negotiation position.
Apply improvement curves to develop a pre negotiation 
position.

Note: An additional faculty member is required for this 
class.

Using Improvement Curves in Contract Pricing

analysis, to formulate a pre negotiation position. 

Calculating Facilities Capital Cost of Money

Calculating Profit/Fee

Overview of Negotiation

Given market research and proposed information from the 
offeror(s), develop a pre negotiation for profit that is fair 
and reasonable.

Determine the economic role contractors play in 
Government acquisitions.

Note: An additional faculty member is required for this 
class.

Note: An additional faculty member is present in the classroom

Calculate profit/fee using the appropriate structured 
approach.

Identify any differences between the results of cost analysis 
and price analysis.

Given market research and proposed information from the 
offerors, develop a pre negotiation position for facilities 
capital cost of money that is fair and reasonable.

Recognize how cost drivers, cost risk, and available 
tradeoffs with contract requirements affect the pre 
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3. Identify key pricing elements in pre negotiation positions.
4.

PFN NO: 4051 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

3.

PFN NO: 4052 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.

5. Present, in class, the proper use of exchanges.

PFN NO: 4053 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.

Select and prepare Government participants for exchanging 
information.

Given the environment of a buyer and seller, describe 
general negotiation concepts necessary to negotiate a fair 
and reasonable price.
Recognize the three possible negotiation outcomes and 
apply negotiation styles.

Using a proposal, input from technical and audit experts, a 
cost/price analysis and a competitive range determination, 
prepare for negotiations.

Exchanges Prior to Negotiations

Negotiation Preparation

Define the types of information needed from the offeror to 
complete analysis of the proposal.
Define, identify and understand the three methods of 
exchanges.

Explain the responsibilities of the chief negotiator to the 
negotiation team.

Introduction to Negotiation Workshop

Using a proposal, input from technical and audit experts, a 
cost/price analysis, and a competitive range determination, 
conduct exchanges to establish a pre negotiation position.

Understand the negotiation issues and objectives particular 
to a given situation.
Identify the contractor's negotiation history and probable 
negotiation approach and prepare a counter.

Demonstrate negotiator attitudes that lead to successful 
negotiations.

Formulate the documentation required to support the 
Government's pre negotiation position.

negotiation objective.
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5.

6.

7.

8. Prepare a negotiation plan acceptable to management.
9. Prepare an agenda for each negotiation.

PFN NO: 4054 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2. Identify the steps of a negotiation.
3.

4.

PFN NO: 4055 1.0 PE3 1.0 PE3
1.0 PE3 1.0 PE3

Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.

5.

PFN NO: 4056 1.0 PE3 1.0 PE3
1.0 PE3 1.0 PE3

Demonstrate different forms of body language and the 
effects they can have on negotiations. 
Describe different elements of the physical environment 
and the effects they can have on negotiations and 
demonstrate examples. 

Note: An additional faculty member is required for this 
class.

Note: An additional faculty member is required for this 
class.

Nonverbal Communication in Negotiations

Demonstrate different forms of nonverbal communication 
that effect  negotiations. 

Determine the overall approach for attaining the pre 
negotiation objectives for each negotiation.

Identify and establish negotiation priorities and potential 
tradeoffs and concessions for each party.

Recognize the importance of personal attributes in 
negotiations. 

Noncompetitive Negotiations

Recognize the differences between pre- and post-award 
noncompetitive negotiations. 
Prepare the price negotiation memorandum  (PNM) in 
documenting a fair and reasonable price. 

Given a negotiation situation, use appropriate nonverbal 
communication and interpret nonverbal clues used by 
others.

Describe and demonstrate potential bargaining strengths 
and weaknesses of both parties.

In a noncompetitive situation, apply tactics to accomplish 
the Government's negotiation strategy so that the 
agreement achieves the best value for the government. 
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Clearance: Unclassified
Title:
TLO:     1.

2.

3.

PFN NO: 4057 1.0 PE3 1.0 PE3
1.0 PE3 1.0 PE3

Clearance: Unclassified
Title:
TLO:     1.

2.

3.

4.

PFN NO: 4058 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:     1.

2.
3. Conduct a comparative assessment of final proposals. 
4. Develop a presentation that communicates the findings. 
5.

PFN NO: 4059 5.5 PE3 5.5 PE3
11.0 PE3 11.0 PE3

Clearance: Unclassified
Title:
TLO:     1.

Note: Two additional faculty members are required for this 
class.

Conducting Discussions

Note: An additional faculty member is required for this 
class.

Given a negotiation situation, use appropriate nonverbal 
communication and interpret nonverbal clues used by 
others.

Practicing Bargaining Techniques

Apply Win/Win tactics in negotiating a fair and reasonable 
price.

Apply the results of the discussion so that the Source 
Selection Authority (SSA) can determine the best value for 
the government. 
Recognize and apply the steps for a competitive discussion. 

Use the Price Negotiation Memorandum (PNM) in 
documenting a fair and reasonable price. 

Review contractor's proposal and make technical and 
Negotiation Workshop

Identify Win/Lose tactics used by the other party and apply 
appropriate counter measures.

Identify Win/Win and Win/Lose tactics and their 
appropriate application to the situation.

Utilizing Bargaining Tactics

Identify and demonstrate bargaining techniques that 
support a negotiation strategy. 
Choose particular bargaining techniques that will culminate 
in negotiating a fair and reasonable price. 

Given a negotiation situation, apply appropriate bargaining 
tactics to negotiate a fair and reasonable price.
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2.

3. Perform scrap rate adjustments.
4. Prepare government's objective position.
5. Calculate Facilities Capital Cost of Money.
6. Calculate Profit/Fee Rate.

PFN NO: 4060 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:

TLO:     1. Identify the offeror’s planning assumptions.
2.

3.

PFN NO: 4061 10.0 PE3 10.0 PE3
Clearance: Unclassified
Title: Contract Pricing

TLO:  1. Identify contractor and government information pertinent for
contract negotiations.

2. Review proposal information. Use information from previous
units of instruction to conduct proposal evaluation and form-
ulate either the government's or contractor's price negotia-
tion position.

3. Prepare a negotiation plan.
4. Formulate an agenda for negotiations.
5. Utilize bargaining techniques and tactics to negotiate a 

win/win settlement.
6. Negotiate price and non-price issues.
7. Prepare documentation requirements.

PFN NO: 4062 1.0 GS 1.0 GS
Clearance: Unclassified
Title: Understanding Indirect Rates
TLO:     1. Identify the elements of the indirect cost rate.

2. Relate the allocation base to the indirect cost pool.
3. Calculate an indirect rate.

Perform regression analysis to compute appropriate labor 
rate.

pricing adjustments.

Recognize the level of risk in the offeror’s cost estimate 
that supports the cost analysis.

Defining and Evaluating Work Design for Contract 
Performance

Determine a should-cost position based upon the offeror’s 
proposed work design.
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Course: Phase:

Training Annex: E
Title: Acquisition Logistics (LO)

Purpose:

Peacetime Academic Hours: 51.5
Mobilization Academic Hours: 51.5

Hours Type Hours Type
PFN NO: 5001 2.0 ISE 2.0 ISE
Clearance: Unclassified
Title: Introduction to Acquisition Logistics
TLO:    1.

2.

3. Describe the ten ILS elements. 
4.

5. Describe the Army maintenance levels.
6. Define supportability.
7. Discuss supportability’s impact upon system readiness.
8. Discuss the uses of supportability analyses.
9.

10.

11.

12. Define:
a. System readiness objectives (SRO).
b. Maintenance concept.
c. Level of repair analysis (LORA).
d. Battlefield damage assessment and repair (BDAR).
e. Interservice maintenance.
f. Materiel fielding.

Training Annex with Task/Cond/Standard(s)

ALMC-QA

Army Acquisition Basic Course

Version: A 
Preparation Date:
Course Title:

May 10, 2004

MobilizationPeacetime
Academic Hours

Define acquisition logistics and describe the objectives of 
the integrated logistics support program.
Recognize the current shift in philosophy from organic to 
contractor support.

Recognize the interrelationships and interdependencies of 
logistics support elements.

Describe the acquisition logistics emphasis during each life 
cycle phase.
Describe the use and scope of the Supportability Strategy 
and scope of supportability testing.
Discuss means of reducing logistics support risk in system 
acquisition.
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g. Cooperative logistics.
h. Manpower and Personnel Integration (MANPRINT).
i. Nuclear hardness.
j. Provisioning.
k. Maintenance expenditure limit (MEL).
l. Depot Maintenance Support Plan (DMSP).
m. Human factors engineering (HFE).
n. Logistics Management Information (LMI).

PFN NO: 5002 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Reducing Life Cycle Costs
TLO:    1.

2.

PFN NO: 5003 1.0 C 1.0 C
Clearance: Unclassified
Title: Life Cycle Cost Management
TLO:    1.

2.

3.

4.

5.

6.

7. Define sustainment logistics. 
8.

9.

10.

o. Qualitative and Quantitative Personnel Requirements     
Information (QQPRI).

Define life cycle cost and the purpose of LCC 
management. 
Recognize the concept and impact of using life cycle costs 
in the acquisition decision-making process and the 
significance of "best value" in those decisions. 
Recognize the purpose and use of Cost as an Independent 
Variable (CAIV). 
Recognize the tradeoff between LCC and the achievement 
of readiness objectives. 

Recognize today's need to emphasize logistics re-
engineering, outsourcing and privatization in identifying 
logistics support strategy and the magnitude of DoD 

Recognize the use of DoD life cycle cost metrics and tools, 
including cost estimating models. 
Recognize the role of the acquisition logistician as an 
advocate for life cycle cost. 

Recognize the need to place emphasis on sustainment 
logistics as it relates to life cycle costs. 
Recognize the need for close interface with the sustainment 
community. 

Recognize Cost as an Independent Variable (CAIV) as a 
concept for measuring  life cycle cost.
Recognize factors and indications in reducing cost risk.
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11.

12.

PFN NO: 5004 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Army Maintenance Planning
TLO:    1.

2. Describe the steps in the maintenance planning process.
3.

4.

PFN NO: 5005 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Army Provisioning
TLO:    1.

2.

3.

PFN NO: 5006 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title: Materiel Fielding Process
TLO:    1.

2.

3. Describe materiel release and type classification.
4.

5.

Define maintenance concept and maintenance planning. 
Explain how these terms relate to acquisition logistics.

Recite the objective of the provisioning process and types 
of provisioning.
Discuss the responsibilities of the functional organizations 
participating in the provisioning process and the significant 
provisioning events in the materiel acquisition process. 

Contrast contractor versus in-house maintenance decisions.

Discuss the relationship among maintenance planning, 
maintenance concept and inherent maintenance design 
characteristics.

Describe the relationship between provisioning and 
integrated logistics support (ILS) [now called acquisition 
logistics].

Define materiel fielding and describe the purpose and 
objectives of the materiel fielding and release processes. 
Distinguish between the terms first unit equipped date 
(FUED) and initial operational capability (IOC) and 
explain their significance to the fielding process.

Describe the documents used to plan and coordinate the 
materiel fielding process. 
Explain the responsibilities of the gaining and fielding 
commands during the materiel fielding process.

sustainment information. 
Recognize the significance of diminishing manufacturing 
sources on the defense industrial base. 
Recognize the requirement for post production support as it 
relates to acquisition logistics. 
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6. Describe Total Package Fielding.

PFN NO: 5007 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Manpower and Manpower Requirements
TLO:    1.

2. Calculate manpower requirements for work centers.
3.

PFN NO: 5008 4.0 C 4.0 C
Clearance: Unclassified
Title: Integrated Logistics Support
TLO:    1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

Distinguish the difference between the role of the 
acquisition logistician (AL) in the integrated product and 
process development (IPPD) process as practiced by 
private industry and government. 

Identify the role of the logistician utilizing the IPPD 
methodology to support the systems engineering process.
Define the role of the acquisition logistician in the 
supportability analyses processes and recognize the 
importance of factors such as support equipment and 
maintenance planning. 
Identify different types of supportability analyses tied to 
acquisition phases and types of acquisitions. 
Recognize the potential benefit of using trade off analysis 
to influence system requirements/design. 
Recognize the implications in supportability analyses when 
acquiring commercial/non developmental items. 

Construct a revised work center on the Table of 
Distribution and Allowances (TDA).

Demonstrate performance data required for Manpower 
Survey Report.

Recognize the critical importance of maintenance planning 
as the foundation for proper acquisition logistics support. 
Identify key factors that define the budget and funding 
process for acquisition logistics. 
Identify the acquisition logistician's role in reviewing and 
providing input to various acquisition documents. 

Recognize the logistics related portions of the Initial 
Capabilities Document and Capabilities Development 
Document.

Identify the impact of the systems engineering process as a 
force for integration of supportability analyses. 
Compare supportability objectives to phases of the Systems 
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13.

PFN NO: 5009 4.0 C 4.0 C
Clearance: Unclassified
Title: Maintenance Planning
TLO:    1.

2.

3.

4.

5.

6.

7.

8.

9. Define contractor support. 
10.

11.

12.

13.

14.

15.

Define the various levels of maintenance within the DoD 
service components. 
Identify the importance of maintenance planning for 
contractor support within the various levels of DoD 
component maintenance. 
Recognize depot maintenance interservicing and explain 
the use of joint depot maintenance as a viable option for 
logistics support. 
Recognize and distinguish between the purposes of and 
uses for depot maintenance interservicing studies and 
decision tree analysis type efforts. 

Define the purpose and timing of the maintenance concept. 
Define the purpose of maintenance planning and identify 
the acquisition phases when maintenance planning is  
considered. 

Recognize the purpose of a Depot Maintenance 
Interservicing Support Agreement (DMISA). 

Identify the importance of test and evaluation in validating 
supportability. 

Engineering process addressing design requirements 
(Reliability and Maintainability (R&M) and qualitative), 
Support Parameters, and Trade-Off Strategies. 

Identify the acquisition logistician's responsibilities in the 
establishment of a joint depot maintenance capability.

Recognize the critical importance of contractor support in 
the acquisition logistics arena with the emphasis on a 
preference for contractor support within the DoD. 
Identify the various forms of contractor support and explain 
the purpose of each. 
Identify the decision criteria regarding the various 
applications (or degree) of contractor support. 
Identify the responsibilities of the acquisition logistician in 
the selection and implementation of the various forms of 
contractor support. 
Define computer resources support and its significance as a 
major cost driver. 
Recognize the current standards and policy for computer 
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16.

17.

18.

19.

PFN NO: 5010 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Supportability Analyses
TLO:    1.

2.

3.

PFN NO: 5011 2.0 C 2.0 C
Clearance: Unclassified
Title: Provisioning
TLO:    1.

2.

3.

4. Distinguish between the various types of provisioning. 
5.

6.

7.

8.

9. Define support equipment. 

Define the DoD Source, Maintenance, Recoverability 
coding process. 

Recognize the purpose of provisioning and how 
provisioning decisions are made to cost-effectively achieve 
readiness objectives. 

Identify ways in which acquisition and logistics personnel 
can cooperate in considering support issues during 
acquisition. 
Identify some practices that, when implemented, facilitate 
both software acquisition and support. 

Define supply support and recognize its significance as a 
major cost driver. 

Define the purpose of supportability analyses as part of the 
SE process.
Recognize the potential benefit of using trade off analysis 
to influence system requirements/design.
Identify the impact of the systems engineering process as a 
force for integration of supportability analyses.

Differentiate between when provisioning planning should 
begin and when formal provisioning starts. 
Identify the methods of provisioning and the conditions 
that typify their use. 
Describe the rationale and benefits for organic and/or 
contractor supply support strategies. 

Identify the impact/potential impact on supply support and 
the provisioning process given contractor provisioning and 
contractor material management. 

resources support. 
Summarize the activities involved in the software life     
cycle. 
Describe the types and the technical/managerial issues 
involved in software support. 
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10
11.

12.

13.

14.

15.

16.

PFN NO: 5012 3.0 C 3.0 C
Clearance: Unclassified
Title: MANPRINT Process
TLO:    1.

2.

3.

4.

5.

6.

7.

8.

9.

PFN NO: 5013 1.0 C 1.0 C
Clearance: Unclassified
Title: Logistics Technical Data

Identify the role of the acquisition logistician in the support 
equipment acquisition process. 

Identify and describe major factors that can affect 
manpower requirements that are both directly and non-
directly related to the acquisition logistics process. 
Recognize that manpower, personnel and training can be 
major factors in life cycle cost.

Define the purpose of manpower and personnel 
requirements given acquisition logistics. 
Describe DoD policy relating to the identification of 
manpower and personnel requirements. 

Identify the role of the acquisition logistician in the ATS 
acquisition process. 
Identify the critical importance of ATS given the rapidity 
with which technology is changing the role of the 
logistician. 

Identify analytical models or tests that can be used to reveal 
and quantify manpower and personnel requirements. 

Recognize that support equipment can be a major cost 
factor in the acquisition logistics process. 
Summarize the basic principles of support equipment 
acquisition. 

Differentiate between the basic types of support equipment. 

Recognize DoD policy on Automated Test Systems (ATS), 
the importance of ATS, and the role played by ATS in the 
support equipment arena. 

Define the purpose of training and training support 
requirements in support of acquisition logistics. 
Recognize the role of the logistician in the identification of 
training during the acquisition life cycle. 
Recognize the various methods of training and the timing 
of training during the acquisition cycle. 
Identify the role of the Acquisition Logistician using the 
IPT process to influence acquisition strategy. 
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TLO:    1.

2.

3. Compare and contrast engineering data packages. 
4. Summarize the various types of data rights. 
5.

6.

7.

PFN NO: 5014 3.0 C 3.0 C
Clearance: Unclassified
Title: Fielding The System
TLO:    1.

2.

3. Define a site survey and the attendant output products. 
4.

5.

6.

7.

8.

9.

10.

Recognize that packaging, handling, storage and 
transportation of systems and equipment is a major cost 
driver. 

Define technical data and recognize its significance as a 
major cost driver. 
Describe the implications of contractor logistics support on 
requirements for technical data. 

Recognize the purpose of technical order/manuals and how 
the DoD processes contribute to their development. 
Recognize that data requested from the contractor will 
depend on and/or be influenced by the system's 
infrastructure and how the system is provisioned. 
Identify the responsibilities of the logistician in the 
development and acquisition of technical manuals/orders 
including integrated electronic technical manuals, CD-
ROM, and other technologies. 

Identify life cycle costs concerns associated with facility 
requirements. 
Define packaging, handling, storage and transportation of 
systems and equipment. 

Define facilities and state its significance as a major cost 
driver. 
Summarize the process used to analyze and define facility 
requirements. 

Recognize the fundamentals of the military construction 
program. 
Identify other authorized funding sources for facility design 
and construction. 

Identify up-front system engineering design factors during 
the concept and exploration phase that will affect the 
PHS&T of systems and equipment. 
Distinguish between the three levels of DoD packaging, 
identify the objective behind performance oriented 
packaging, and recall the usability of commercial 
packaging standards. 
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11.

12

13.

14.

15.

16.

17.

18.

PFN NO: 5015 1.0 C 1.0 C
Clearance: Unclassified
Title: Acquisition Logistics Strategies 
TLO:    1.

2.

3.

4.

5.

6.

7.

8.

Identify commercial/nondevelopmental item impacts on 
PHS&T. 
Recognize the impact of contracting for contractor logistics 
support (CLS) and interim contractor support (ICS). 
Recognize the importance of the IPPD/IPT process in 
defining the logistician's role during the contracting    
process. 
Identify how the concept of contractor flexibility can be 
used to propose alternate solutions for acquisition logistics 
support. 

Identify service responsibility for the various modes of 
transportation used in the air, on land, and at sea. 

Recognize logistics-related acquisition strategies and what 
factors can influence these strategies.

Recognize how acquisition and support strategies are 
related.
Distinguish between various acquisition strategies in the 
support strategies of interim contractor support and 
contractor logistics support.
Recognize the importance of foreign sourcing as an 
acquisition strategy.

Recall the purpose of source selection criteria and 
standards. 
Define the logistician's role in the development of 
operational support performance objectives in the   
statement of work and statement of objective   
(SOW/SOO). 
Identify how contracts are interrelated and how this affects 
logistician's decisions. 

Define the purpose of logistically-related acquisition 
strategies within the DoD.

Recognize the role of the acquisition logistician in the 
market investigation efforts in determining applicability of 
commercial/nondevelopmental items in an acquisition.
Identify the role of the Acquisition Logistician using the 

Recognize the impact of acquisition reform on the 
acquisition process and various strategies that impact 
acquisition.

E-72



PFN NO: 5016 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title: Manpower and Personnel Integration
TLO:    1. Define MANPRINT and its seven domains.

2.

3.

4.

PFN NO: 5017 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title: Contractor Support of Systems and Equipment
TLO:    1. Define “interim contractor support (ICS)”.

2. Define “contractor logistics support (CLS)”.

PFN NO: 5018 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title: Facilities Acquisition
TLO:    1. Define “facilities”.

2.

3.

4.

PFN NO: 5019 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title: Packaging, Handling, Storage and Transportation
TLO:    1.

2.

3. Recognize the packaging “levels of protection.”
4.

PFN NO: 5020 0.5 ISE 0.5 ISE

Define the term “Packaging, Handling, Storage and 
Transportation (PHS&T)."
Define and recognize the differences between 
“transportability” and “transportation.”

Identify the purposes of the container design retrieval 
system (CDRS).

Identify constraints for alternate funding methods for 
facilities acquisition.
Identify exceptions where program office funds can be 
used for facility construction.
Recognize the significance of MILCON funds being “5 
year dollars.” 

Discuss the objectives of MANPRINT and its role in 
achieving total system performance.
Discuss MANPRINTs timely participation in the 
acquisition of a developmental system.
List selected organizations involved in MANPRINT and 
describe their functions.

IPT process to influence acquisition strategy.
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Clearance: Unclassified
Title: Support Equipment
TLO:    1.

2.

PFN NO: 5021 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Systems Engineering and Logistics
TLO:    1.

2.

3.

4.

5.

PFN NO: 5022 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Integrated Product Team Setup
TLO:    1.

2.

3. Identify the means by which IPPD is implemented.
4.

5.

PFN NO: 5023 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Reliability and Maintainability (R&M)
TLO:    1. Define:

a. Operational Mode Summary/Mission Profile
b. Key Performance Parameters
c. Reliability

Recognize the responsibilities of the functional area expert, 
and in particular the acquisition logistician, within the 
IPPD/IPT environment.

Recognize the need for the logistician’s focus on the total 
life cycle.
Define core maintenance capability considerations within 
the acquisition process. 

Recognize that support equipment can be a major cost 
factor in the acquisition logistics process. 
Identify the role of the acquisition logistician in the support 
equipment acquisition process. 

Identify the systems engineering process as it relates to 
acquisition logistics.
Define the role of the acquisition logistics discipline of the 
systems engineering process.
Define open systems architecture and its impact on system 
design.

Identify the systems engineering process as it relates to 
acquisition logistics.

Identify prior to what acquisition phase(s) a supportability 
analysis must be conducted.
Identify the three supportability issues which should always
be considered as part of total system design.
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d. Qualitative reliability design factors
e. Mean time between failure
f. Failure rate
g. Maintainability
h. Qualitative maintainability design factors
i. Mean time to repair
j. Availability
k. Operational availability
l. Supportability
m. Major supportability issues
n. Reliability growth
o. Test-analyze-fix-test

q. Failure definitions and scoring criteria

PFN NO: 5024 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title: Reliability Centered Maintenance
TLO:    1.

2.

3.

4.

PFN NO: 5025 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:

TLO:    1.

2.

3. Recognize DoD policy relating to ATS.

PFN NO: 5026 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title: Acquisition and Management Of Technical Data

p. Modeling and simulation as it pertains to reliability 

Define Automated Test Equipment (ATE) and Automated 
Test Systems (ATS).
Identify the importance of ATS, and the role played by 
ATS in the support equipment arena. 

Be able to explain the relationship between RCM and 
acquisition logistics and logistics analyses.
Given a set of data, be able to perform an RCM analysis on 
a simple failure mode.

Know the definition and objectives of reliability centered 
maintenance.
Know the definition and use of failure mode, effects, and 
criticality analysis; criticality matrix; categories of failure; 
potential failure; functional failure; and the RCM logic 
model.

Acquisition and Management of Automatic Test 
Equipment (ATE).
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TLO:    1. Define “technical data”
2.

3.

PFN NO: 5027 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:

TLO:    1.
2.
3. Identify common commercial software support issues.
4.

5. Recognize the concepts of software re-engineering. 

PFN NO: 5028 6.0 PE3 6.0 PE3
6.0 PE3 6.0 PE3

Clearance: Unclassified
Title: Supportability Analyses
TLO:    1.

2. Construct a program supportability strategy.
3.

PFN NO: 5029 2.0 C 2.0 C
Clearance: Unclassified
Title: Application of Reliability and Maintainability
TLO:    1.

2.

3.

4.

5.

6. Describe the relationship of reliability to failure rate. 

Define “software maintenance.”
Identify software lifecycle costs.

Demonstrate proficiency with LOGPARS.

Note: An additional faculty member is required for this 
class.

Discuss why establishing failure definitions and scoring 
criteria is a good idea.

Describe how a reliability and maintainability program can 
decrease a system’s operating and support costs.     
Describe the role of qualitative reliability and qualitative 
maintainability design factors.
Describe the relationship of reliability and maintainability 
to the requirements determination process.
Discuss why the materiel developer may be reluctant to 
incorporate an operational availability assessment into a 
test plan.

Recognize design characteristics that affect software 
supportability.

Identify the role of the TM Manager in planning and 
procuring technical data. 
Identify the role of the Contracting Officer in the 
procurement of technical data.

Analyze system characteristics and extract data pertinent to 
a supportability strategy.

Computer Resources Support - Designing Supportable 
Software
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7.

PFN NO: 5030 2.0 GS 2.0 GS
Clearance: Unclassified
Title:
TLO:    1.

Given a formula for calculating operational availability, 
discuss the impact on the variables if reliability or 
maintainability is increased. 

Contractors at War
Discussion of the role of contractors supporting the Army 
in combat.
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Course: Phase:

Training Annex: F
Title: Information Technology (IT)

Purpose:

Peacetime Academic Hours: 43.0
Mobilization Academic Hours: 43.0

Hours Type Hours Type
PFN NO: 6002 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:

TLO:    1.

2.

3.

PFN NO: 6003 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

PFN NO: 6005 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.
Distinguish basic technologies used in information 
Distinguish basic concepts in information systems 

Identify the importance of a team approach to the IT 
acquisition process and identify the consequences of poor 
teamwork. 
Identify the responsibilities of the Integrated Product Team 
in IT acquisition.

IT Organization

Computers and Communications

Recognize the functions of the Chief Information Officer 
of the agency.

Academic Hours
MobilizationPeacetime

Identify potential career opportunities within the 
communications - computer systems career field.

Identify typical functional responsibilities of DoD 
personnel within the communications - computer systems 

Recognize how communication-computer systems 
personnel contribute to information technology projects.

Welcome to the Communications-Computer Systems 
Career Field

Training Annex with Task/Cond/Standard(s)

ALMC-QA

Army Acquisition Basic Course
Preparation Date:
Course Title:

May 10, 2004
Version: A 
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PFN NO: 6006 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.

PFN NO: 6007 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.

PFN NO: 6008 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

PFN NO: 6009 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.
3.

Select concepts involving information security. 
Recognize technologies used to protect information 
Identify the major issues involving information privacy, 
system security, and electronic commerce.

IT for Program Management
Distinguish the information technologies used to support 
program management.
Select the elements of information technologies used to 
support program management.

Information Security

Distinguish basic terms used in information systems data 
management.
Identify basic terms used in information systems data 
management.
Distinguish basic concepts used in information systems 
data management.
Recognize the impact of data management on acquiring 
information systems.

Recognize basic concepts in information systems software, 
modeling and simulation.
Recognize basic technologies used in information systems 
development and acquisition.
Distinguish basic software, modeling, and simulation terms 
used in information technology.

Data Management

hardware and communications.

Software, Modeling, and Simulation
Given choices of information systems software, modelings, 
and simulation technologies, apply them in acquiring 
information systems and resources.
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PFN NO: 6011 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

PFN NO: 6012 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

PFN NO: 6013 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.

PFN NO: 6014 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

PFN NO: 6015 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

Distinguish among the features comprising the process 
maturity models.

IT Management Practices
Recognize Principle IT practices and how they ensure cost 
effective IT acquisition with acceptable levels of risk.

Recognize the purpose(s) for the documentation required 
during the acquisition of information technology.
Identify the time frames for developing and updating 
selected acquisition documentation.

Process Maturity
Distinguish basic concepts in process maturity models. 

Distinguish between the enterprise, functional, and 
program/project planning levels.

IT Acquisition Process and Documentation
Identify the major activities in IT acquisition with their 
appropriate phase(s) in the DoD Acquisition Life Cycle. 
Distinguish IT acquisition activities relating to the 
planning, programming, and budgeting cycle.

Recognize the overall intent of the IT policies and 
regulations. 
Identify the primary policy, regulatory, and guidance 
documents used in IT acquisition.

IT Strategic Planning
Distinguish how information technology is linked to 
agency mission accomplishment.

Acquisition Policies
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PFN NO: 6016 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2

PFN NO: 6017 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.
4.

PFN NO: 6018 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

PFN NO: 6019 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

PFN NO: 6020 0.5 ISE 0.5 ISE
Clearance: Unclassifed
Title:
TLO:    1.

2. Identify various methods and techniques to assure quality is 

Distinguish the concepts of the Command, Control, 
Communication, Computers, Intelligence, Surveillance, 
and Reconnaissance (C4ISR) architecture framework.
Distinguish the principles of technical standardization 
involved in systems development and interoperability.

Quality Management
Recognize critical requirements for a quality management 
program in information technology acquisition.

Recognize the concepts for developing and implementing a 
metrics/measures program.
Identify the constraints and limitations of 

Architecture Principles
Distinguish the major elements of an integrated systems 
architecture. 

Recognize the need for configuration management and 
traceability of requirements. 
Identify the Requirements/Capabilities considerations for 
Distinguish the functions of configuration management. 

Metrics and Measures

Identify types of risks associated with information 
technology acquisition at each phase of the life cycle.
Distinguish strategies and/or alternative methods for risk 
management.

Requirements and Configuration Management
Recognize the key steps in the Joint Capabilities 
Integration and Development System (JCIDS) Analysis 

Risk Management
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PFN NO: 6021 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

PFN NO: 6031 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

PFN NO: 6032 1.5 ISE 1.5 ISE
Clearance: Unclassified
Title: Computer Fundamentals
TLO:    1. Recognize basic concepts of hardware and software. 

PFN NO: 6033 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

PFN NO: 6034 1.0 ISE 1.0 ISE
Clearance Unclassified
Title:

TLO:    1.
2.

Recognize the DoD policies, specifically the Clinger-
Cohen Act that covers important parts of the Information 
Technology Management Reform Act (ITMRA).
Understand key provisions of DoDD 5000.1, DoD 5000.2-
R, and DoDD 8000.1 as they relate to software acquisition 
management.

Architectural Fundamentals for Software Acquisition 
Management
Understand the C4ISR Architecture Framework. 
Describe the three key DoD architectures. 

Identify the configuration management roles and issues 
involved in supporting a fielded information technology 

Software Acquisition Management Defined
Recognize the importance of software and software 
acquisition management.
Define key terms that will be discussed throughout the 
course.

maintained throughout the life cycle.

System Fielding and Maintenance
Identify the deployment issues involved in fielding a new 
information technology system.
Identify the sustainment issues involved in supporting a 
fielded information technology system. 

Software Acquisition Management Policy Guidance
Recognize the role Integrated Product Teams play in 
software acquisition. 
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3.

4.

PFN NO: 6035 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

PFN NO: 6036 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.
4.

5.

PFN NO: 6037 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.
3.

4.

5.

6.

7.

Recognize several ways to select particular management 
and quality indicators to use. 
Identify some commonly used software management and 
quality metrics, how graphical examples assist in 
management, and some general rules for their 
Explain what process maturity models and their metrics are 
and how they can be used to assess both software 

Understand why software measurement is important. 
Define key software measurement terms and concepts. 
Understand the three most common categories of software 
measures. 
Explain the importance of management and quality 
measures. 

Define the components of "Error Density." 
Explain some of the more common measures of Software 
Quality.
Define Software Quality Assurance (SQA) and understand 
SQA activities.  

Software Acquisition Measurement

Recognize commonly-used DoD acquisition strategies and 
software development paradigms such as the Waterfall, 
Incremental, and Spiral. Understand how the strategy and 
paradigm related to project-specific risks.

Software Quality for Software Acquisition Management
Recognize the common ways that "quality" software can be 
defined.
Recognize several different perspectives on what Software 
Quality is.

Acquisition Strategies and Development Paradigms

Recognize the concepts and benefits of Open Systems 
Architectures.
Understand the concepts of Domain Engineering and 
software reuse.
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8.

9.

10.

11.

12.

PFN NO: 6038 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.
3.

PFN NO: 6039 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.

PFN NO: 6040 1.0 ISE 1.0 ISE
Clearance: Unclassified
Title:

TLO:    1.
2.
3.

4.

Describe the Systems Engineering Process.
Explain how Software Requirements are determined.
Recognize the software component of a Work Breakdown 
Structure.
Define life-cycle reviews that can be used to help manage 

Recognize "critical requirements" for software-intensive 
systems.
Identify laws, directives, and policies applicable to critical 
requirements.

Understand Information Operations concepts.

Software in the Systems Engineering Process - 
Requirements and Design and Testing and Qualification

Understand Key Process Areas (KPAs) as defined by the 
SW-CMM.
Recognize the Capability Maturity Model Integration 
(CMMI) effort and other maturity models.
Understand other measures that are used at the systems 
level. 

Understand the "accreditation" process and DoD MLS 
program.

Recognize legal requirements for enterprise-level IT 
measurement.

Risk Management for Software-Intensive Systems
Understand a generic Risk Management process applicable 
to software-intensive systems.
Describe common risks for software-intensive systems. 
Understand various strategies that can be used to mitigate 
these common risks.

Critical Requirements—Safety, Security, and Privacy

developers and acquirers.
Recognize models being used for software process 
improvement: the Software Capability Maturity Model 
(SW-CMM).
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5.
6.

7.
8.
9.

10.
11.

12.
13.

PFN NO: 6041 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.
4.

5.

PFN NO: 6042 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.
5.

PFN NO: 6043 0.5 ISE 0.5 ISE
Clearance: Unclassified
Title:
TLO:    1.

2.

List Reliability, Availability, and Maintainability (RAM) 
characteristics common to software-intensive systems.

Contracting Issues for Software-Intensive Systems
Describe the conditions under which "Modular 
Contracting" is used.
Identify contract types most suitable for software-intensive 

Define the term "PDSS."
Discuss essential life-cycle software supportability 
planning activities.
Explain how Integrated Product Teams (IPTs) can be used 
for computer resource support planning.
Summarize contents of key computer support plans.

Identify commonly used parametric models.
Summarize key components of the Constructive Cost 
Model (COCOMO).
Describe a typical software estimation process.

Post-Deployment Software Support

Explain a typical software testing process. 

Estimation Process Overview
Describe common techniques used for software estimates.
List factors that most influence software cost and schedule 
estimates.

List and describe types of human-based testing.
List and describe types of computer-based testing.
Explain the role of Independent Verification and Validation 
(IV&V). 
Identify origins of software faults. 

Describe key requirements of J-STD-016 and ISO-12207.
Explain Configuration Management (CM) and its role in 
software development.
Define key terms associated with software testing.
Identify categories of software testing.

software development.
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3.

4.

PFN NO: 6045 2.5 PE3 2.5 PE3
2.5 PE3 2.5 PE3

Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.

PFN NO: 6065 1.0 PE3 1.0 PE3
Clearance: Unclassified
Title:
TLO:    1.

2.

PFN NO: 6050 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

Information Technology (IT) Overview 
Recognize how communication-computer systems 
personnel contribute to the information technology 
Identify typical functional responsibilities of DoD 
personnel within the communications—computer systems 
Identify potential career opportunities within the 
communications—computer systems career field.

Given program summary documentation for a software-
intensive system, assess the system for adequacy of 
computer resource planning and support.

Users’ Functional Description
Understand the use and purpose of the users’ functional 
description.
Read and create a simple IDEF0 process model.

List critical items that should be considered as part of RFP 
planning for software-intensive systems.

Given programmatic documentation for a software-
intensive system, assess the use of appropriate software 
acquisition risk mitigation strategies based on accepted 

Describe pre-selection survey techniques used to assess 
contractor software development capability and capacity 
and their use in source selection.

Note: An additional faculty member is required for this 
class.

Long Range Acquisition and Targeting System (LRATS) 
Given a scenario, relate software quality and testing and 
evaluation "Best Practices" to system development and 
system level testing processes.

systems.

Given programmatic documentation for a software-
intensive system, apprise tools and techniquest available to 
the program office for planning, measuring and predicting 
software development and support.
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4.

5.

6.

7.

8.

PFN NO: 6051 2.0 C 2.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

PFN NO: 6052 2.0 C 2.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.
5.
6.

7.

PFN NO: 6053 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

Understand the concepts of Domain Engineering and 
software reuse.

Software, Modeling, and Simulation
Recognize basic concepts in information systems software 
modeling and simulation. 

Distinguish the principles of technical standardization 
involved in systems development and interoperability.
Understand the C4ISR Architecture Framework. 
Describe the three key DoD architectures. 
Recognize the concepts and benefits of Open Systems 
Architectures.

Recognize basic concepts of Hardware and Software. 

Architecture Principles
Distinguish the major elements of an integrated systems 
architecture.
Distinguish the concepts of the Command, Control, 
Communication, Computers, Intelligence, Surveillance, 
and Reconnaissance (C4ISR) architecture framework.

Identify the responsibilities of the Integrated Product Team 
in IT acquisition.

Computer Fundamentals and Communications
Distinguish basic technologies used in information 
Distinguish basic concepts in information systems 
hardware and communications. 

Recognize the importance of software and software 
acquisition management.
Define key terms that will be discussed throughout the 
course. 
Recognize the functions of the Chief Information Officer 
of the agency.
Identify the importance of a team approach to the IT 
acquisition process and identify the consequences of poor 
teamwork. 
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2.

3.

PFN NO: 6054 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.

5.

6.

PFN NO: 6055 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.
3.

4.

5.
6.
7.

PFN NO: 6056 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

Acquisition Policies, Planning and Documentation
Recognize the overall intent of the IT policies and 
regulations. 
Identify the primary policy, regulatory, and guidance 
documents used in IT acquisition.
Recognize the DoD policies, specifically the Clinger-

Recognize "Critical Requirements" for software-intensive 
systems.
Recognize DoD's Multilevel Security (MLS) program.
Understand the "accreditation" process.
Understand Information Operations concepts.

Safety, Security, and Privacy
Select concepts involving information security. 
Recognize technologies used to protect information 
Identify the major issues involving information privacy, 
system security, and electronic commerce.

Distinguish basic concepts used in information systems 
data management. 
Recognize the impact of data management on acquiring 
information systems.
Distinguish the information technologies used to support 
program management.
Select the elements of information technologies used to 
support program management.

Distinguish basic software, modeling, and simulation terms 
used in information technology.

Data Management and IT for Program Management
Distinguish basic terms used in information systems data 
management.
Identify basic terms used in information systems data 
management.

Recognize basic technologies used in information systems 
development and acquisition.
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4.

5.

6.

7.

8.

PFN NO: 6057 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.

5.

6.

PFN NO: 6058 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

Process Maturity and S/W Mesurement
Define key software measurement terms and concepts. 
Understand the three most common categories of software 
measures and their importance. 
Explain the importance of management and quality 
measures. 

Understand key reviews, documentation, audits, and 
baselines that are typically part of the management 
processes used for software-intensive system development. 
Understand software testing and qualification and its role 
as part of the systems engineering and software 
development process.
Understand the various categories and types of software 
testing.
Understand the role of Independent Verification and 
Validation (IV&V).

Recognize the purpose(s) for the documentation required 
during the acquisition of information technology. 

Strategies and Development/Systems Engineering
Recognize commonly-used DoD acquisition strategies and 
software development paradigms such as the Waterfall, 
Incremental, and Spiral. Understand how the strategy and 
paradigm relates to project-specific risks.
Recognize the Systems Engineering Process (SEP) and 
how it is used to manage the software development 

Understand key provisions of DoDD 5000.1, DoD 5000.2-
R, and DoDD 8000.1 as they relate to software acquisition 
management.
Distinguish how information technology is linked to 
agency mission accomplishment.
Distinguish between the enterprise, functional, and 
program/project planning levels.
Identify the major activities in IT acquisition with their 
appropriate phase(s) in the DoD Acquisition Life Cycle.

Cohen Act that covers important parts of the Information 
Technology Management Reform Act (ITMRA).
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4.

5.

6.

7.

8.

PFN NO: 6059 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.

3.
4.

5.

6.

PFN NO: 6060 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1. Recognize the key steps in the Joint Capabilities Integration 

and Development System (JCIDS) Analysis Process.
2.

3.
4.

PFN NO: 6061 1.0 C 1.0 C
Clearance: Unclassified
Title: Metrics and Measures

Requirements and Configuration Management

Recognize the need for configuration management and 
traceability of requirements.
Identify the Requirements/Capabilities considerations for 
Distinguish the functions of configuration management. 

Describe common risks for software-intensive systems. 
Understand various strategies that can be used to mitigate 
these common risks. 
Identify types of risks associated with information 
technology acquisition at each phase of the life cycle.
Distinguish strategies and/or alternative methods for risk 
management. 

Understand Key Process Areas (KPAs) as defined by the 
SW-CMM. 

IT Management and Risk Management
Recognize Principle IT practices and how they ensure cost 
effective IT acquisition with acceptable levels of risk.
Understand a generic Risk Management process applicable 
to software-intensive systems. 

Recognize several ways to select particular management 
and quality indicators to use. 
Identify some commonly used software management and 
quality metrics, how graphical examples assist in 
management, and some general rules for their 
Explain what process maturity models and their metrics are 
and how they can be used to assess both software 
developers and acquirers.
Recognize models being used for software process 
improvement: the Software Capability Maturity Model 
(SW-CMM).
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TLO:    1.

2.

PFN NO: 6062 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.

5.
6.

7.

PFN NO: 6063 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

2.

3.

4.

5.

6.

PFN NO: 6064 1.0 C 1.0 C
Clearance: Unclassified
Title:
TLO:    1.

2. Identify those contract types most suitable for software-

Identify the deployment issues involved in fielding a new 
information technology system.
Identify the sustainment issues involved in supporting a 
fielded information technology system.
Identify the configuration management roles and issues 
involved in supporting a fielded information technology 
system.

Understand the requirements for Modular Contracting. 

Recognize why Post-Deployment Software Support 
(PDSS) is important. 
Describe issues associated with software support and 
maintenance.
Identify relevant plans and standards related to PDSS. 

Contracting and Cost Estimation for IT

Define the components of "Error Density." 
Explain some of the more common measures of Software 
Quality. 
Define Software Quality Assurance (SQA) and understand 
SQA activities.

System Fielding and Maintenance

Recognize critical requirements for a quality management 
program in information technology acquisition.
Identify various methods and techniques to assure quality is 
maintained throughout the life cycle.
Recognize the common ways that "quality" software can be 
defined.
Recognize several different perspectives on what Software 
Quality is.

Recognize the concepts for developing and implementing a 
metrics/measures program.
Identify the constraints and limitations of 

Software Quality Management
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3.

4.

5.
6.
7.

Understand commonly-used parametric models. 
Recognize a typical software estimation process. 

intensive systems.
Understand key issues that should be considered as part of 
RFP preparation. 
Recognize techniques that can be used as part of the 
contracting process to evaluate the software "maturity" of 
bidders.
Describe methods used for software cost estimation. 
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